



May 04, 2017

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila

MEMORANDUM

FOR : MARK A. VILLAR  
Secretary  
This Department

This refers to the memorandum dated 28 April 2017 of DPWH Region III Director ANTONIO V. MOLANO, JR., endorsing the request of District Engineer ULYSSES C. LLADO, Nueva Ecija 2nd District Engineering Office, for the modification of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	as per GAA	as modified	per GAA/Original	as modified
	UACS:165004050307425			
San Isidro, Nueva Ecija	Locally-Funded Projects: Local Infrastructure Program - Roads and Bridges - Local Roads, Concreting of Road, Brgy. Calaba, San Isidro, Nueva Ecija (Phase II)	Locally-Funded Projects: Local Infrastructure Program - Roads and Bridges - Local Roads, Concreting of Road, Brgy. Calaba, San Isidro, Nueva Ecija (Phase II)  (Construction of Concrete Road)	-	1.62724 Lane-km
			Unit Cost:	Unit Cost:
			-	P3,072.69/Lane-km
			Allocation:	Estimated Cost:
			Php 5M	Php 5M
Justification: Identification of actual physical target determined through actual verification / validation since no physical target is indicated in MYPS.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ROMEO S. MDMO

Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR  
Secretary

RAFAEL C. YABUT  
Senior Undersecretary  
Officer-In-Charge

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 mksa/AVS/RSM

Department of Public Works and Highways  
Office of the Secretary



WIN7E01618