



May 5, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This has reference to the memorandum dated April 28, 2017 from **Regional Director ANTONIO V. MOLANO, JR.**, DPWH-Region III, forwarding the request of **District Engineer Ulysses C. Llado**, Nueva Ecija 2nd DEO, for modification of the project listed below:

LOCA TION	Project Description UACS No.: 165004050307426		Physical Target/ Cost	
	As per GAA	As modified	Original	New
Cabiao, Nueva Ecija	Locally – Funded Projects – Roads and Bridges –Local Roads – Concreting of Road, Brgy. San Fernando Sur, Cabiao, Nueva Ecija [Construction of Concrete Road]	Locally – Funded Projects – Roads and Bridges –Local Roads – Concreting of Road, Brgy. San Fernando Sur, Cabiao, Nueva Ecija [Construction of Concrete Road]	-	1.40242 ln-km
			Unit Cost ('000): -	Unit Cost ('000): P2,852.21/ln-km
			Allocation ('000): P4,000	Est. Cost ('000): P4,000
Reason/s for Modification: Modification was sought to reflect the physical target based on actual verification/validation on actual field condition.				

Based on our evaluation on the submitted documents, the request for modification on the above-listed project was found in order, thus, approval is hereby recommended to the Honorable Secretary.


ROMEO S. MOMO, CESO I

Undersecretary for Luzon Operations


APPROVED/ ~~DISAPPROVED~~:

MARK A. VILLAR
Secretary


RAFAEL A. TABUT
Senior Undersecretary
Officer-In-Charge

Note: Copy of the approved project modification request will be forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD

Department of Public Works and Highways
Office of the Secretary



WIN7E01656