



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

June 08, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 16 May 2017 of **DPWH Region III Director ANTONIO V. MOLANO, JR.**, endorsing the request of District Engineer **ULYSSES C. LLADO, Nueva Ecija 2nd District Engineering Office**, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	<i>as per GAA</i>	<i>as modified</i>	<i>per GAA/Original</i>	<i>as modified</i>
	UACS: 292003020402386			
Brgy. Calabasa, Gabaldon, Nueva Ecija	MFO-2 Flood Management Services: Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction/Maintenance of Flood Mitigation Structures and Drainage System, Coronel River Flood Control, Sta. 20+731.22 - Sta. 20+898.25, Barangay Calabasa, Gabaldon, Nueva Ecija	MFO-2 Flood Management Services: Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction/Maintenance of Flood Mitigation Structures and Drainage System, Coronel River Flood Control, Sta. 20+272.22 - Sta. 20+731.22, Barangay Calabasa, Gabaldon, Nueva Ecija	167 Lm	459 Lm
			Unit Cost: P119.76/Lm	Unit Cost: P43.57/Lm
	<i>(Construction of Drainage Structure)</i>	<i>(Construction of Flood Mitigation Structure)</i>	Allocation: PhP 20M	Estimated Cost: PhP 20M
Justification: Actual assessment/verification resulted in the increase of physical target from 167 Lm to 459 Lm and the actual unit cost derived as P 43.57 per l.m. based on the Approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA). The project is a continuation of an existing structure, hence type of work and station limits need to be modified.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ROMEO S. MOMO, CEOS I
Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

RAFAEL C. YABUT
Senior Undersecretary
Officer-In-Charge

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 mksa/SGM/ERP/RSM

Department of Public Works and Highways
Office of the Secretary



WIN7F04889