



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

June 19, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 18 May 2017 of **DPWH REGION III Director ANTONIO V. MOLANO**, endorsing the request of District Engineer, **ULYSSES C. LLADO**, Nueva Ecija 2nd District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	<i>as per GAA</i> UACS: 292003020402522	<i>as modified</i>	<i>per GAA/Original</i>	<i>as modified</i>
Brgy. Ibabao-bana, Cabanatuan Nueva Ecija	MFO-2 Flood Management Services, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of flood Control Structure along Pampanga River, Brgy. Ibabao Bana, Sta. 0+238.75 - Sta.0+349.39, Cabanatuan City, Nueva Ecija	MFO-2 Flood Management Services, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of flood Control Structure along Pampanga River, Brgy. Ibabao Bana, Sta. 56+910.95 – Sta. 56+984.30, Cabanatuan City, Nueva Ecija	110.64 Lm	73.35 Lm
			Unit Cost: P168.58T/Lm	Unit Cost: P254.29T/Lm
	(Construction of Flood Mitigation Structure)	(Construction of Flood Mitigation Structure)	Allocation: PhP 18.652M	Estimated Cost: PhP 18.652M

Justification: Modification is requested to change the station limit and considered to prioritize Sta. 56+910.95 – Sta. 56+984.30 of the same location instead of 0+238.75-Sta.0+349.39 as provided in the FY 2017 GAA based on the actual site assessment/evaluation. The decreased in physical target resulted to an increase in the unit cost from P168.58T/Lm to P254.29T/Lm based from the approved Plans, DUPA and POW.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ROMEO S. MOMO

Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 alr/SGM/ERP/RSM

Department of Public Works and Highways
Office of the Secretary



WIN7F04905