

Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**OFFICE OF THE SECRETARY**  
Manila

March 8, 2017


**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department


This has reference to the memorandum dated March 2, 2017 from **Regional Director ANTONIO V. MOLANO, JR.**, DPWH-Region III, forwarding the request of **District Engineer NEIL C. FARALA**, Tarlac 2<sup>nd</sup> DEO, for modification of the project listed below:

LOCA TION	Project Description UACS No. 292003020402597		Physical Target/ Cost	
	As per GAA	As modified	Original	New
Lucung River, Brgy. Sta. Cruz Section, Concepcion, Tarlac	MFO 2 – Flood Management Services – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Rehabilitation/Improvement of Existing Dike along Lucung River, Brgy. Sta. Cruz Section, Left Bank, Sta. 3+530 to Sta. 3+855, Concepcion, Tarlac <i>[Rehabilitation/Major Repair of Flood Control Structure]</i>	MFO 2 – Flood Management Services – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Rehabilitation/Improvement of Existing Dike along Lucung River, Brgy. Sta. Cruz Section, Left Bank, Sta. 3+530 to Sta. 3+786.80, Concepcion, Tarlac <i>[Rehabilitation/Major Repair of Flood Control Structure]</i>	325.0 lm	256.8 lm
			<b>Unit Cost ('000):</b>  P72.532/lm	<b>Unit Cost ('000):</b>  P91.795/ lm
			<b>Allocation ('000):</b>  P23,573	<b>Est. Cost ('000):</b>  P23,573
<b>Reason/s for Modification:</b> Per actual PDE, using the latest approved Construction Materials Price Data (CMPD), the budget allocation is not enough to cover the original target of <b>325 lm</b> , hence, the need to <b>reduce the target to 256.8 lm</b> to fit to the budget allocation and adjust the station limit accordingly.				

Based on our evaluation on the submitted documents, the request for modification on the above-listed project was found in order, thus, approval is hereby recommended to the Honorable Secretary.

  
**ROMEO S. MOMO, CESO-I**  
Undersecretary for Luzon Operations

**APPROVED/DISAPPROVED:**

  
**MARK A. VILLAR**  
Secretary

**Note:** Copy of the approved project modification request will be forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD

Department of Public Works and Highways  
Office of the Secretary



WIN7E01041

3.3 rbat/ERP/RSM