



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

July 15, 2020

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 10 June 2020 of **DPWH Region IX Director CAYAMOMBAO D. DIA** endorsing the request of **District Engineer REYNERIO P. ALCACHUPAS, Zamboanga del Sur 1st, District Engineering Office**, for the approval of the Modification of the hereunder project covered by CY 2020 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300117207299000 Project ID : P00444007MN		Local Program - Local Roads and Bridges - Local Roads - Local Infrastructure Program			
Local Program - Local Roads and Bridges - Local Roads - Local Infrastructure Program		Local Program - Local Roads and Bridges - Local Roads - Local Infrastructure Program			
Road Concreting, Brgy. Zamboanga Del Sur		Road Concreting, Brgy. Dapiwak, Dumingag, Zamboanga Del Sur			
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 – Construction of Concrete Road/ 2.660 lane km	₱ 7,443,609.02/ lane km	₱ 19,800,000.00	CW1 – Construction of Concrete Road/ 2.622 lane km	₱ 7,551,487.41/ lane km ₱ 15 M/km	₱ 19,800,000.00
EAO	-	₱ 200,000.00	EAO	-	₱ 200,000.00
Total		₱ 20,000,000.00	Total		₱ 20,000,000.00
Justification:					
• Slight decrease in physical target by 0.038 lane km. (from 2.66 lane km to 2.622 lane km) based on the approved Plans, POW and DUPA.					

Based on our evaluation, the submitted request for modification of the said project is in order hence, it is respectfully recommended to the Secretary for his consideration and approval.

DIMAS S. SOGUILON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.3 aap/AVS/DSS

Department of Public Works and Highways
Office of the Secretary



WIN0G03079