



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

July 24, 2020

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 10 June 2020 of **DPWH Region IX Director CAYAMOMBAO D. DIA** endorsing the request of **District Engineer REYNERIO P. ALCACHUPAS, Zamboanga del Sur 1st, District Engineering Office**, for the approval of the Modification of the hereunder project covered by CY 2020 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310101100371000 Project ID : P00400521MN					
OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Preventive Maintenance - Primary Roads					
Pagadian City-Zamboanga City Rd - K1666 + 700 - K1667 + 350					
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 – Preventive Maintenance of Road: Asphalt Overlay/	₱ 10,350,168.54/ lane km	₱ 25,792,620.00	CW1 – Preventive Maintenance of Road: Asphalt Overlay /	₱ 7,768,861.45/ lane km	₱ 25,792,620.00
2.492 lane km			3.32 lane km	₱15.4 M/km	
EAO	-	₱ 526,380.00	EAO	-	₱ 526,380.00
Total		₱ 26,319,000.00	Total		₱ 26,319,000.00
Justification:					
• Increase in physical target by 0.828 Lane Km. (from 2.492 Lane Km to 3.32 Lane Km) to maximize the utilization of Funds based on actual field requirements. • The station of the project was modified into 2 sections because some road sections as per GAA are still in good condition. • The decrease in unit cost was based on approved POW and DUPA.					

Based on our evaluation, the submitted request for modification of the said project is in order hence, it is respectfully recommended to the Secretary for his consideration and approval.

DIMAS S. SOGUNLON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.3 aap/AVS/DSS

Department of Public Works and Highways
Office of the Secretary



WINOG03103