



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

Reference
Number: XI-044

Project ID: P00550886MN

April 16, 2021

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated April 08 2021 of **DPWH Region XI OIC-Regional Director PETER B. GILLE, DM**, endorsing the request of **District Engineer DANIEL A. JARAVATA**, Compostela Valley District Engineering Office, for the **modification** of the project under FY 2021 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300116204536000 Project ID: P00550886MN Local Program – Local Roads and Bridges – Local Roads – Construction/ Repair/ Rehabilitation/Improvement of Various Infrastructure. Construction of concreting road, Dona Josefa, Sta. Emelia Road (Phase 2), Laak, Davao de Oro			 Local Program – Local Roads and Bridges – Local Roads – Construction/ Repair/ Rehabilitation/Improvement of Various Infrastructure. Construction of concreting road, Dona Josefa, Sta. Emelia Road (Phase 2), Laak, Davao de Oro		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW-1 Construction of Concrete Road 1.00 lane km	₱ 14,700,000.00 /lane km	₱14,700,000.00	CW-1 Construction of Concrete Road 1.300 lane km	₱ 11,307,692.31 /lane km ₱ 22.6 M /km	₱14,700,000.00
EAO	–	₱300,000.00	EAO	–	₱ 300,000.00
Total:		₱15,000,000.00	Total:		₱15,000,000.00
Justification: Increase in physical target from 1.000 lane km to 1.300 lane km due to the following: <ul style="list-style-type: none">• Road traverses a combination of flat to rolling terrain (mostly flat) instead of the anticipated rolling terrain for the entire section; and• Also, design is almost on-grade, hence, requires minimal earthworks (cut/fill) only to conform with the DPWH Design Guidelines and Standards (Horizontal and Vertical Alignment and Road Width). As such, decrease in unit cost, corresponding, increase in physical target.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

EUGENIO R. PIPO, JR.
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary
WIN1G02908