



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila

03 March 2017

**MEMORANDUM**

**FOR : HONORABLE MARK A. VILLAR**  
Secretary  
This Department

Respectfully submitted is the Memorandum dated 25 February 2017 of **Regional Director Allan S. Borromeo** of DPWH-XI, requesting for approval of the Modification of Project to be implemented by the said region under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
<b>MFO 1 – National Road Network Services Network Development- Construction of Missing Gaps connecting National Roads, including ROW</b> Construction of Gravel Road - Mawab-Maragusan- Caraga Road, Sitio Tagdalongdong-Brgy. Langawisan Section incl. Bridge and ROW, Compostela Valley	<b>MFO 1 – National Road Network Services Network Development- Construction of Missing Gaps connecting National Roads, including ROW</b> Construction/Opening/Concreting of Mawab- Maragusan-Caraga Road, Sitio Tagdalongdong- Brgy. Langawisan Section Including Construction of Tagdalongdong I and II Bridges and ROW, Compostela Valley
<b>Allocation :</b> <b>Total = P 300.00 Million</b> <i>Const. of Concrete Bridge = P 48.00 Million</i> <i>Const. of Gravel Road = P 250.00 Million</i> <i>ROW Acquisition = P 2.00 Million</i> <b>Physical Target :</b> <i>Const. of Concrete Bridge = 572 sq.m.</i> <i>Const. of Gravel Road = 12.500 lane km</i> <i>ROW Acquisition = 1,333 sq.m.</i> <b>Unit Cost (P) :</b> <i>Const. of Concrete Bridge = 83,916.08/sq.m.</i> <i>Const. of Gravel Road = 20,000,000/lane km</i> <i>ROW Acquisition = 1,500.38/sq.m.</i>	<b>Allocation :</b> <b>Total = P 300.000 Million</b> <i>Const. of Concrete Bridge = P 69,432,732.22</i> <i>Const. of Gravel Road = P 111,169,729.83</i> <i>Rehab. Of Concrete Road = P 117,397,537.95</i> <i>ROW Acquisition = P 2,000,000.00</i> <b>Physical Target :</b> <i>Const. of Concrete Bridge = 763.2 sq.m.</i> <i>Const. of Gravel Road = 9.606 lane km</i> <i>Rehab. Of Concrete Road = 5.699 lane km</i> <i>ROW Acquisition = 1,333 sq.m.</i> <b>Unit Cost (P) :</b> <i>Const. of Concrete Bridge = 90,975.80/sq.m.</i> <i>Const. of Gravel Road = 11,572,947.09/lane km</i> <i>Rehab. Of Concrete Road = 20,599,673.25</i> <i>ROW Acquisition = 1,500.38/sq.m.</i>

**JUSTIFICATION:**


Increase in the total area for the two bridges since design length per actual need is 40 lm for each bridge instead of the proposed 30 lm. Further, the scopes of work needed for the road section/alignment of the road involves not only opening/improvement but also reconstruction of dilapidated/badly damaged pavement, hence, length of opening/improvement decreased. However, total length of road increased, hence, modification is to be made.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP 202, Certificate of Availability of Funds (CAF), Approved Program of Work and Geotagged photographs.

In view of the above, the request for Modification of the Project is respectfully recommended for the Honorable Secretary's approval.

  
**RAFAEL C. YABUT**  
Senior Undersecretary  
Visayas and Mindanao Operations

**APPROVED/DISAPPROVED:**

  
**MARK A. VILLAR**  
Secretary

3.5IMM/LCA/DSS

Department of Public Works and Highways  
Office of the Secretary



WIN7G00993