

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

06 March 2017

MEMORANDUM

FOR : HONORABLE MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated 28 February 2017 of **Regional Director Allan S. Borromeo** of DPWH-XI, requesting for approval the Modification of Project to be implemented by the said region under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
MFO 1 – National Road Network Services: Network Development - Improvement/Widening of National Roads – Primary Roads N1 Road Widening - Davao-Cotabato Road (Davao City - Jct. Digos Section) including Rehabilitation of Damaged Pavement and RROW, Davao Del Sur, K1554+273 - K1554+393, K1554+393 - K1555+150, K1555+150 - K1555+1044,	MFO 1 – National Road Network Services: Network Development- Improvement/Widening of National Roads – Primary Roads N1 Widening (2-4 into 6 lanes) of Davao-Cotabato Road (Davao City - Jct. Digos Section) including Rehabilitation/Reconstruction of Damaged Pavement and RROW, Tagabuli-Bato & Sinawilan Sections, Davao Del Sur Lone District, K1554+273 - K1554+393, K1554+393 - K1555+150, K1555+150 - K1555+1044, K1558+650 - K1559+350, (S00162MN)
Allocation : Total = P 235.488 Million <i>Road Widening = P 178.300 Million</i> <i>Rehab. of Concrete Road = P 3.698 Million</i> <i>ROW Acquisition = P 53.490 Million</i> Physical Target : <i>Road Widening = 7.132 lane km</i> <i>Rehab. of Concrete Road = 0.240 sq.m.</i> <i>ROW Acquisition = 26,745 sq.m.</i> Unit Cost (P) : <i>Road Widening = 25,000,000.00/lane km</i> <i>Rehab. of Concrete Road = 15,408,333.33/sq.m.</i> <i>ROW Acquisition = 2,000.00/sq.m.</i>	Allocation : Total = P 235.488 Million <i>Road Widening = P 178,497,433.15</i> <i>Rehab. of Concrete Road = P 3,500,566.85</i> <i>ROW Acquisition = P 53,490,000.00</i> Physical Target : <i>Road Widening = 8.467 lane km</i> <i>Rehab. of Concrete Road = 0.240 sq.m</i> <i>ROW Acquisition = 26,745 sq.m.</i> Unit Cost (P) : <i>Road Widening = 21,081,544.00/lane km</i> <i>Rehab. of Concrete Road = 14,585,695.20/sq.m.</i> <i>ROW Acquisition = 2,000.00/sq.m.</i>

JUSTIFICATION:


Modification in project limits due to increase by 1.335 lane km (from 7.132 lane km to 8.467 lane km) in physical target because there are portion of the road sections which does not require high embankment, thus, increase in physical target.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP202, Certificate of Availability of Funds (CAF), Approved Program of Work, Straight Line Diagram and Geotagged photographs.

In view of the above, the request for Modification of the Project is respectfully recommended for the Honorable Secretary's approval.


RAFAEL S. YABUT
Senior Undersecretary
Visayas and Mindanao Operations

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary

3.5IMM/LCA/DSS



WIN7G00994