



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 29, 2017

MEMORANDUM

FOR : HONORABLE MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated 27 March 2017 of **Regional Director ALLAN S. BORROMEO** of DPWH-XI, favorably endorsing the Project Modification of the Davao City II District Engineering Office under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
MFO 1- National Road Network Services Network Development - Improvement/Widening of National Roads - Tertiary Road Widening Davao Cotabato Old Road including RROW K1526+(-)432 - K1526+301 Allocation: - Php 33.00 Million (Total) - Php 31.194 Million (Road Widening) - Php 1.806 Million (ROW Acquisition) Physical Target: - 1.466 Lane-km. (Road Widening) - 602.00 sq.m. (ROW Acquisition) Unit Cost: - Php 21,278,308.32/Lane-km (Road Widening) - Php 3,000.00/sq.m. (ROW Acquisition)	MFO 1- National Road Network Services Network Development - Off- Improvement/Widening of National Roads - Tertiary Road Widening including Drainage and RROW at Davao-Cotabato Old Road, Toril District, Davao City K1526+(-)432 - K1526+301 Allocation: - Php 33.00 Million (Total) - Php 31,522,360.00 (Road Widening) - Php 1,477,640.00 (ROW Acquisition) Physical Target: - 1.466 Lane-km. (Road Widening) - 2,788.00 sqm. (ROW Acquisition) Unit Cost: - Php 21,502,291.95/ Lane-km(Road Widening) - Php 530.00/sq.m. (ROW Acquisition)

JUSTIFICATION:

Modification is requested due to the decrease in project component cost and increase in area covered by the RROW Acquisition based on the current assessment (including price) on private lands affected. The considerable cost for widening is due to the inclusion of drainage, sidewalks and curb and gutter.

Attached are the required documents, such as Approved Plan, Approved Program of Works, Form for the Evaluation of Modification Request (2017, version 2.1.), Certificate of Availability of Funds (CAF), Approved Budget for the Contract (ABC), BP 202, and Geo-Tagged pictures.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

DINAS S. SOQUILON, CESO II
Assistant Secretary for Mindanao Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR **RAFAEL C. YABUT**
Secretary Senior Undersecretary
Officer-In-Charge
3.5 IMM/LCA/DSS

Department of Public Works and Highways
Office of the Secretary



WIN7G01195