



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

07 April 2017

MEMORANDUM

FOR : HONORABLE MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated 06 April 2017 of **OIC- Regional Director Allan S. Borromeo** of DPWH-Region XI, favorably endorsing the Project Modification of Davao City District Engineering Office, to be implemented by the said district under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
MFO 1 – National Road Network Services	MFO 1 – National Road Network Services
Asset Preservation of National Roads - Rehabilitation/ Reconstruction/ Upgrading - Tertiary	Asset Preservation of National Roads - Rehabilitation/ Reconstruction/ Upgrading - Tertiary
Reconstruction from Concrete to Concrete - Mabuhay-Panalum-Paquibato Rd - K1525+260 - K1525+346, K1526+123 - K1526+163, K1526+220 - K1526+488, K1528+205 - K1528+287, K1526+978 -K1527+061	Rehabilitation/Reconstruction/Upgrading of Mabuhay-Pañalum-Paquibato Road, Davao City including drainage K1525+246 - K1525+346, K1526+123 - K1526+163, K1526+220 - K1526+488, K1526+978 - K1527+061, K1527+940 - K1528+205, K1528+205 - K1528+300
Allocation: - Php 19.670 Million (Total)	Allocation: - Php 19.670 Million (Total)
Physical Target: - 1.350 lane km (Reconstruction from Concrete to Concrete)	Physical Target: - 1.898 lane km (Rehabilitation of Concrete Road)
Unit Cost: - Php 14,570,370.37/ lane km (Reconstruction from Concrete to Concrete)	Unit Cost: - Php 10,363,540.56/ lane km (Rehabilitation of Concrete Road)

JUSTIFICATION:

Modification is requested to change the station limits into K1525+246 - K1525+346 and K1528+205- K1528+300 considering during the survey works there are additional need to be rehab/reconstruction for 14 meters and 13 meters respectively into standard width of pavement. Physical Targets were increased from 1.350 lane km to 1.898 lane km. considering as per RBIA and actual survey and it was inadvertently encoded.


Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP 202, Certificate of Availability of Funds (CAF), Approved Program of Work, and Geotagged photographs.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

RAFAEL C. YABUT
Senior Undersecretary
Visayas and Mindanao Operations



DIMAS S. SOGUILON 4/10/17
ASSISTANT SECRETARY

APPROVED/DISAPPROVED:


ROMEO S. MOMO, CESO-I
Undersecretary
Officer-In-Charge - DPWH

3.5IMM/LCA/DSS

Department of Public Works and Highways
Office of the Secretary



WIN7G01272