



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

07 April 2017

MEMORANDUM

FOR : HONORABLE MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated 31 March 2017 of **OIC- Regional Director Allan S. Borromeo of DPWH-Region XI**, favorably endorsing the Project Modification of Davao City District Engineering Office, to be implemented by the said district under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
MFO 1 – National Road Network Services	MFO 1 – National Road Network Services
Asset Preservation of National Roads - Rehabilitation/ Reconstruction/ Upgrading - Tertiary	Asset Preservation of National Roads - Rehabilitation/ Reconstruction/ Upgrading - Tertiary
Reconstruction from Concrete to Concrete – Fatima-Malabog Rd K1515+000 – K1516+685	Rehabilitation/Reconstruction/Upgrading of Fatima-Malabog Road including Drainage, Davao City K1515+000 – K1516+634
Allocation : Php 41.502 Million	Allocation : Php 41.502 Million
Physical Target : <i>Reconstruction from Concrete to Concrete</i> = 2.990 lane km.	Physical Target : <i>Reconstruction from Concrete to Concrete</i> = 2.990 lane km.
Unit Cost <i>Road Widening</i> = Php 13,880,267.56/ lane km.	Unit Cost <i>Road Widening</i> = Php 13,880,267.56/ lane km.

JUSTIFICATION:

Modification is requested to change the station limits into K1515+000 – K1516+634 due to repositioning/relocation of km post specifically new (K1516+000), which was affected by 2016 project. However, the old limits of K1515+000 – K1516+685 is just equivalent to K1515+000 – K1516+634 as per new position of the post. The km post K1516+000 was repositioned/relocated 51 meters forward from its original position. Hence, during the

survey works, the new location of the post K1516+000 was used. As such modification at the end of project limits from K1516+685 to K1516+634 but nevertheless, physical target and the original road section remain the same.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP 202, Certificate of Availability of Funds (CAF), Approved Program of Work, and Geotagged photographs.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

RAFAEL C. YABUT
Senior Undersecretary
Visayas and Mindanao Operations

DIMAS S. SOGUILON 9/10/17
ASSISTANT SECRETARY

APPROVED/DISAPPROVED:


ROMEO S. MOMO, CESO-I
Undersecretary
Officer-In-Charge - DPWH

3.5IMM/LCA/DSS

Department of Public Works and Highways
Office of the Secretary



WIN7G01285