



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

10 April 2017

MEMORANDUM

FOR : HONORABLE MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated 24 March 2017 of **OIC - Regional Director Allan S. Borromeo, CESO IV** of DPWH-XI, requesting for approval of the Modification of Project to be implemented by Compostela Valley District Engineering Office under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
MFO 1 – National Road Network Services	MFO 1 – National Road Network Services
Construction and Maintenance of Bridges along National Roads – Widening of Permanent Bridges to more than 2 Lanes	Construction and Maintenance of Bridges along National Roads – Widening of Permanent Bridges to more than 2 Lanes
Widening of Bridge - Maitum Br. (B00061MN) including RROW along Daang Maharlika (MN)	Widening of Maitum Br. (B00061MN) including Approaches along Daang Maharlika (MN)
Allocation : Php 28.225 Million <i>Widening of Bridge</i> = 27.725 Million <i>ROW Acquisition</i> = .500 Million Physical Target <i>Widening of Bridge</i> = 172.08 sq. m. <i>ROW Acquisition</i> = 434.783 sq. m. Unit Cost <i>Widening of Bridge</i> = Php 161,116.92/ sq. m. <i>ROW Acquisition</i> = Php 1,150.00/ sq. m.	Allocation : Php 28.225 Million <i>Widening of Bridge</i> = 28.225 Million Physical Target <i>Widening of Bridge</i> = 144.00 sq. m. Unit Cost <i>Widening of Bridge</i> = Php 196,006.94/ sq. m.

JUSTIFICATION:

There is no need of Acquisition of Right of Way in this project. Hence the allocated amount for RROW Acquisition was utilized for the widening of bridge approaches from 2 into 4 lanes. Also, the decrease in the physical target is due to the change in the bridge design width from 9.65 lm to 8.00 lm based on the approved plans.


Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP 202, Certificate of Availability of Funds (CAF), Approved Program of Work, Straight Line Diagram and Geotagged photographs.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

RAFAEL C. YABUT
Senior Undersecretary
Visayas and Mindanao Operations


DIMAS S. SOGUILON
ASSISTANT SECRETARY

APPROVED / ~~DISAPPROVED~~:


ROMEO S. MOMO, CESO I
Undersecretary
Officer-In-Charge - DPWH

3.5IMM/LCA/DSS

Department of Public Works and Highways
Office of the Secretary



WIN7G01335