



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

10 April 2017

MEMORANDUM

FOR : HONORABLE MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated 23 March 2017 of **OIC - Regional Director Allan S. Borromeo, CESO IV** of DPWH-XI, requesting for approval of the Modification of Project to be implemented by Compostela Valley District Engineering Office under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
MFO 1 – National Road Network Services	MFO 1 – National Road Network Services
Asset Preservation of National Roads- Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse and Landslide – Tertiary	Asset Preservation of National Roads- Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse and Landslide – Tertiary
Construction of Road Slope Protection Structure – Montevista – Compostela – Mati Bdry. Rd – K 1457+200 – K 1457+285	Rehabilitation/Reconstruction of National Roads with Slip, Slope Collapse and Landslide at Montevista – Compostela – Mati Bdry. Road K 1456+700 – K 1457+200
Allocation : Php 15.00 Million	Allocation : Php 15.00 Million
Physical Target <i>Construction of Road</i> = 8,500 sq. m. ✓ <i>Slope Protection</i> <i>Structure</i>	Physical Target <i>Construction of Road</i> = 1,826.36 sq. m. ✓ <i>Slope Protection</i> <i>Structure</i>
Unit Cost <i>Construction of Road</i> = Php 1,764.71/sq. m. ✓ <i>Slope Protection</i> <i>Structure</i>	Unit Cost <i>Construction of Road</i> = Php 8,213.06/ sq. m. ✓ <i>Slope Protection</i> <i>Structure</i>

JUSTIFICATION:

Decrease in physical target from 8,500 sq. m. to 1,826.36 sq. m. based on the approved plans and actual need of the project. Increase in unit cost is due to the inclusion of paving of shoulder, concrete canal lining and cross drain with catch basin. Change in station limits was based on the actual needs for road slope protection.


Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP 202, Certificate of Availability of Funds (CAF), Approved Program of Works and Geotagged photographs.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

RAFAEL C. YABUT
Senior Undersecretary
Visayas and Mindanao Operations


DIMAS S. SAGUILON
ASSISTANT SECRETARY

APPROVED / ~~DISAPPROVED~~:


ROMEO S. MOMO, CESO I
Undersecretary
Officer-In-Charge - DPWH

3.5IMM/LCA/DSS

Department of Public Works and Highways
Office of the Secretary



WIN7G01371