



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

10 April 2017

MEMORANDUM

FOR : HONORABLE MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated 30 March 2017 of **Assistant Regional Director Zenaida T. Tan** of DPWH-XI, requesting for approval of the Modification of Project to be implemented by Compostela Valley District Engineering Office under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
MFO 1 – National Road Network Services	MFO 1 – National Road Network Services
Construction and Maintenance of Bridges along National Roads – Widening of Permanent Bridges to more than 2 Lanes	Construction and Maintenance of Bridges along National Roads – Widening of Permanent Bridges to more than 2 Lanes
Widening of Bridge including Off-carriageway Improvement: Shoulder Paving/ Construction - Tigbawan Br. (B00073MN) along Daang Maharlika (MN)	Widening of Tigbawan Br. (B00073MN) including Approaches, Montevista along Daang Maharlika (MN)
Allocation : Php 35.514 Million <i>Widening of Bridge</i> = 32.914 Million <i>Off-carriageway</i> = 2.600 Million <i>Improvement: Shoulder Paving/Construction</i> Physical Target <i>Widening of Bridge</i> = 202.19 sq. m. <i>Off-carriageway</i> = 3,200 sq. m. <i>Improvement: Shoulder Paving/Construction</i> Unit Cost <i>Widening of Bridge</i> = Php 162,787.48/sq. m. <i>Off-carriageway</i> = Php 812.5/sq. m. <i>Improvement: Shoulder Paving/Construction</i>	Allocation : Php 35.514 Million <i>Widening of Bridge</i> = 35.514 Million Physical Target <i>Widening of Bridge</i> = 168.00 sq. m. Unit Cost <i>Widening of Bridge</i> = Php 211,392.86/sq. m.

JUSTIFICATION:

The cost for the off-carriageway improvement for Tigbawan Bridge is only minimal, hence, was incorporated in the cost for the widening of bridge. Decrease in physical target (in square meters) due to change in bridge design width from 9.56 lm to 8 lm based on the approved

plan. Considerable cost for widening of bridge due to inclusion of other scopes of work such as widening of approaches including off-carriageway improvement, abutment protection, bank protection and installation of thermoplastic pavement markings.


Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP 202, Certificate of Availability of Funds (CAF), Approved Program of Work, Straight Line Diagram and Geotagged photographs.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

RAFAEL C. YABUT
Senior Undersecretary
Visayas and Mindanao Operations


DIMAS S. SOGUILON
ASSISTANT SECRETARY

APPROVED/DISAPPROVED:


ROMEO S. MOMO, CESO I
Undersecretary
Officer-In-Charge - DPWH

3.5IMM/LCA/DSS

Department of Public Works and Highways
Office of the Secretary



WIN7G01372