



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

10 April 2017

**MEMORANDUM**

**FOR : HONORABLE MARK A. VILLAR**  
Secretary  
This Department

Respectfully submitted is the Memorandum dated 30 March 2017 of **Assistant Regional Director Zenaida T. Tan** of DPWH-XI, requesting for approval of the Modification of Project to be implemented by Compostela Valley District Engineering Office under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
<b>MFO 1 – National Road Network Services</b>	<b>MFO 1 – National Road Network Services</b>
<b>Construction and Maintenance of Bridges along National Roads</b> – Widening of Permanent Bridges to more than 2 Lanes	<b>Construction and Maintenance of Bridges along National Roads</b> – Widening of Permanent Bridges to more than 2 Lanes
<b>Widening of Bridge including Retrofitting/ Strengthening of Bridge - Magnaga Br. (B00198MN) along Surigao – Davao Coastal Road</b>	<b>Widening of Magnaga Br. (B00198MN) including Approaches, Pantukan along Surigao – Davao Coastal Road</b>
<b>Allocation</b> : Php 51.09 Million <i>Widening of Bridge</i> = 48.18 Million <i>Retrofitting/ Strengthening of Bridge</i> = 2.91 Million <b>Physical Target</b> <i>Widening of Bridge</i> = 286.80 sq. m. <i>Retrofitting/ Strengthening of Bridge</i> = 1 number of bridge <b>Unit Cost</b> <i>Widening of Bridge</i> = Php 167,991.63/sq. m. <i>Retrofitting/ Strengthening of Bridge</i> = Php 2,910,000/ number of bridge	<b>Allocation</b> : Php 51.09 Million <i>Widening of Bridge</i> = 51.09 Million <b>Physical Target</b> <i>Widening of Bridge</i> = 219.00 sq. m. <b>Unit Cost</b> <i>Widening of Bridge</i> = Php 233,287.67/ sq. m.

**JUSTIFICATION:**

The cost for the retrofitting for Magnaga Bridge is only minimal, hence, was incorporated in the cost of the widening of bridge. Decrease in physical target (in square meters) due to change in bridge design width from 9.56 lm to 7.3 lm based on the approved plan. Considerable cost for widening of bridge due to inclusion of other scopes of work such as

retrofitting of bridge, widening of approaches, bank protection and installation of thermoplastic pavement markings.


Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP 202, Certificate of Availability of Funds (CAF), Approved Program of Work, Straight Line Diagram and Geotagged photographs.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

**RAFAEL C. YABUT**  
Senior Undersecretary  
Visayas and Mindanao Operations

  
**DIMAS S. SOGUILON**  
ASSISTANT SECRETARY

**APPROVED/~~DISAPPROVED~~:**

  
**ROMEO S. MOMO, CESO I**  
Undersecretary  
Officer-In-Charge - DPWH

3.5IMM/LCA/DSS

Department of Public Works and Highways  
Office of the Secretary



WIN7G01373