



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

10 April 2017

MEMORANDUM

FOR : HONORABLE MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated 28 March 2017 of **OIC - Regional Director Allan S. Borromeo, CESO IV** of DPWH-XI, requesting for approval of the Modification of Project to be implemented by Compostela Valley District Engineering Office under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
MFO 1 – National Road Network Services	MFO 1 – National Road Network Services
Network Development- Improvement/Widening of National Roads – Secondary Road Widening – Montevista – Compostela – Mati Bdry. Rd – K 1416+211 – K 1417+488 Allocation : Php 25.947 Million Physical Target <i>Road Widening</i> = 2.538 Lane Km ✓ Unit Cost <i>Road Widening</i> = Php 10,223,404.26/ Lane Km	Network Development- Improvement/Widening of National Roads – Secondary Widening of Road along Montevista – Compostela – Mati Bdry. Road, New Visayas Section, Montevista - K 1416+216 – K 1417+493 Allocation : Php 25.947 Million Physical Target <i>Road Widening</i> = 2.538 Lane Km ✓ Unit Cost <i>Road Widening</i> = Php 10,223,404.26/ Lane Km

JUSTIFICATION:

There is no change in physical target, however, limits modified since end of existing 4-lane road is at K 1416+216 (under FY 2016 project) instead of K 1416+211.


Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP 202, Certificate of Availability of Funds (CAF), Approved Program of Work, Straight Line Diagram, and Geotagged photographs.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

RAFAEL C. YABUT
Senior Undersecretary
Visayas and Mindanao Operations


DIMAS S. SOGUILON
ASSISTANT SECRETARY

APPROVED / ~~DISAPPROVED~~:


ROMEO S. MOMO, CESO I
Undersecretary
Officer-In-Charge - DPWH

3.5IMM/LCA/DSS

Department of Public Works and Highways
Office of the Secretary



WIN7G01375