



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

17 April 2017

MEMORANDUM

FOR : HONORABLE MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated 24 March 2017 of **OIC-Regional Director Allan S. Borromeo** of DPWH-XI, favorably indorsing the Project Modification of the Davao Oriental 2nd District Engineering Office to be implemented by the said district under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
MFO 1 – National Road Network Services	MFO 1 – National Road Network Services
Network Development – Off-Carriageway Improvement including drainage – Tertiary	Network Development – Off-Carriageway Improvement including drainage – Tertiary
Off-Carriageway Improvement: Shoulder Paving / Construction - Jct. Manikling – Gov. Generoso Road	Off-Carriageway Improvement: Jct. Manikling – Gov. Generoso Road, San Isidro
K1748 + 547 – K1748 + 914.51, K1748 + 914.51 – K1749 + 399.27, K1749 + 399.27 – K1749 + 770	K1748 + 547 – K1748 + 914.51, (B/S) K1748 + 914.51 – K1749 + 399.27, (R/S) K1749 + 399.27 – K1749 + 725 (B/S)
Allocation : Php 8.649 Million	Allocation : Php 8.649 Million
Physical Target : 3,455 sq. m.	Physical Target : 3,556 sq. m.
Unit Cost : Php 2,503.33/ sq. m.	Unit Cost : Php 2,432.23/ sq. m.

JUSTIFICATION :

Increase in physical target (area) by 101 sq. m. (from 3,455 sq. m. to 3,556 sq. m.) but decrease in terms of length that resulted in the revision of 3rd section from K1749+770 to K1749+725. The original target was computed using a 1.5m width of off-carriageway throughout the whole stretch of the project while based on actual site condition, the width needed for the off-carriageway improvement for the 3rd section is 3m for right side and 2.3m for the left side (there is an existing lined canal at left side). Thus, this request for modification.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP 202, Certificate of Availability of Funds (CAF), Approved Program of Work, Straight Line Diagram, and Geotagged photographs.

In view of the above, the request for Modification of the Project is respectfully recommended for the Honorable Secretary's approval.


RAFAEL C. YABUT

Senior Undersecretary
Visayas and Mindanao Operations

APPROVED/DISAPPROVED:


ROMEO S. MOMO, SESO I

Undersecretary
Officer-in-Charge – DPWH
3.5IMM/LCA/DSS

Department of Public Works and Highways
Office of the Secretary



WIN7G01417