



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

17 April 2017

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated 25 March 2017 of **OIC-Regional Director Allan S. Borromeo** of DPWH-XI, favorably endorsing the approval of the Project Modification of the Davao Oriental 2nd District Engineering Office to be implemented by the said district under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:


FROM	TO
MFO 1 – National Road Network Services Network Development – Improvement/ Widening of National Roads – Tertiary Road Widening – Tibanban-Lavigan Rd Including RROW K1773 + -342 – K1773 + 069, K1773 + -754 – K1773 + -342, K1774 + 811 – K1775 + 000, K1775 + 000 – K1777 + 024, K1780 + 200 – K1780 + 700 Allocation : Php 99.00 Million Road Widening = Php 94,268,000.00 RROW = Php 4,732,000.00 Physical Target : Road Upgrading = 6.284 Lane Km RROW = 39,904 sq. m. Unit Cost Road Widening = ₱ 15,001,273.07/ Lane Km RROW = ₱ 118.58/ sq. m.	MFO 1 – National Road Network Services Network Development – Improvement/ Widening of National Roads – Tertiary Road Widening – Tibanban-Lavigan Rd Including RROW K1773 + (-754) – K1773 + 069, K1773 + 512.20 – K1777 + 563.050 Allocation : Php 99.00 Million Road Widening = Php 94,268,000.00 RROW = Php 4,732,000.00 Physical Target : Road Widening = 8.83 Lane Km RROW = 39,904 sq. m. Unit Cost Road Widening = ₱ 10,675,877.69/ Lane Km RROW = ₱ 118.58/ sq. m.

JUSTIFICATION :


Increase in physical target by 2.546 lane km (from 6.284 lane km to 8.83 lane km) since the road section runs in flat terrain, hence, does not require massive earthworks. The station limits of Section B and Section C was merged and changed into K1773 + 512.20 – 1777 + 563.050 to avoid gaps in between.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP 202, Certificate of Availability of Funds (CAF), Approved Program of Work, Straight Line Diagram, and Geotagged photographs.

In view of the above, the request for Modification of the Project is respectfully recommended for the Honorable Secretary's approval.


RAFAEL C. YABUT
Senior Undersecretary
Visayas and Mindanao Operations

APPROVED / ~~DISAPPROVED~~ :


ROMEO S. MOMO
Undersecretary
Officer-in-Charge – DPWH
3.5IMM/LCA/DSS

Department of Public Works and Highways
Office of the Secretary

WIN7G01418