



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

17 April 2017

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated March 20, 2017 of **Regional Director Allan S. Borromeo** of DPWH-XI, favorably endorsing the Project Modification of the Davao Oriental 1st District Engineering Office under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
MFO 1 – National Road Network Services: Network Development – Improvement/Widening of National Roads - Secondary Road Widening - Surigao del Sur Bdry. – Davao Oriental Coastal Road including RROW, K1546+688 – K1547+060	MFO 1 – National Road Network Services: Network Development – Improvement/Widening of National Roads - Secondary Road Widening (2 into 4 lanes) including RROW of Surigao del Sur Bdry. Davao Oriental Coastal Road, K1546+612.28 – K1547+060, ✓
Allocation : Total = P11.960 Million <i>Road Widening = P11,043,200.00 ✓</i> <i>ROW Acquisition = P 916,800.00</i>	Allocation : Total = P11.960 Million <i>Road Widening = P11,043,000.00</i> <i>ROW Acquisition = P 917,000.00</i>
Physical Target : <i>Road Widening = 0.764 lane km ✓</i> <i>ROW Acquisition = 3,056 sq.m.</i>	Physical Target : <i>Road Widening = 0.89544 lane km</i> <i>ROW Acquisition = 3,056 sq.m.</i>
Unit Cost : <i>Road Widening = P14,454,450.26/lane km ✓</i> <i>ROW Acquisition = P300.00/sq.m.</i>	Unit Cost : <i>Road Widening = P 12,332,484.59/lane km</i> <i>ROW Acquisition = P 300.07/sq.m.</i>

JUSTIFICATION:

Physical target was increased by 0.13144 lane km (from 0.764 lane km to 0.89544 lane km) as reflected in the FY 2017 GAA based on actual survey/validation including change of station limits to fill the gaps of existing widened road to prevent accident for the traveling public.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP 202, Certificate of Availability of Funds (CAF), Approved Program of Work, Straight Line Diagram and Geotagged photographs.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.


RAFAEL C. YABUT
Senior Undersecretary
Visayas and Mindanao Operations

APPROVED/DISAPPROVED:


ROMEO S. MOMO, CESO I
Undersecretary
Officer-in-Charge – DPWH
3.5IMM/LCA/DSS

Department of Public Works and Highways
Office of the Secretary



WIN7G01435