



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 17, 2017

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the memorandum dated March 22, 2017 of **Dir. ALLAN S. BORRAMEO, CESO IV**, OIC – Regional Director of DPWH – XI, favorably endorsing the Project Modification of the Davao del Norte District Engineering Office under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

From	To
MFO 1 – National Road Network Services: Network Development – Improvement/Widening of National Roads – Secondary Road Widening including Construction of Drainage Structure along Road - Tagum City Diversion Rd. including RROW K1461+640 – K1462+690, K1461+177.411 – K1461+640, K1462+690 – K1462+705 Allocation: Total = Php. 49,000,000.00 Road Widening: Php. 16,656,405.00 Const. of Drainage Structure: Php. 30,587,595.00 ROW Acquisition: Php. 1,756,000.00 Physical Target: Road Widening: 2.006 Lane Km. Const. of Drainage Structure: 925.178 lineal meters ROW Acquisition: 117.09 square meters Unit Cost: Road Widening: Php. 8,303,292.62/lane km. Const. of Drainage Structure: Php. 33,061.31/ln.m. ROW Acquisition: Php. 14,997.01/sq.m.	MFO 1 – National Road Network Services: Network Development – Improvement/Widening of National Roads – Secondary Improvement/Widening along Tagum City Diversion Rd. including RROW, Davao del Norte K1461+177.411 – K1461+640, K1461+640 – K1462+690, K1462+690 – K1462+705 Allocation: Total = Php. 49,000,000.00 Road Widening: Php. 16,656,405.00 Const. of Drainage Structure: Php. 30,587,595.00 ROW Acquisition: Php. 1,756,000.00 Physical Target: Road Widening: 2.006 Lane Km. Const. of Drainage Structure: 2,901.178 lineal meters ROW Acquisition: 117.09 square meters Unit Cost: Road Widening: Php. 8,303,292.62/lane km. Const. of Drainage Structure: Php. 10,543.16/ln.m. ROW Acquisition: Php. 14,997.01/sq.m.

JUSTIFICATION:

Modification is requested due to increase in the physical target by 1,976 ln.m. (from 925.178 ln to 2,901.178 ln.m.) for CW2 as reflected in the FY 2017 GAA based on the approved plans and Program of Work. The road runs on a very flat terrain, hence, drainage at both sides of the road is necessary in conveying the water up to the outfall.

Attached are the required documents, such as Evaluation Form (2017, version 2.1), BP 202, Certificate of Availability of Funds (CAF), Approved Program of Work and Geotagged photographs.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.



RAFAEL C. YABUT
Senior Undersecretary
Visayas and Mindanao Operations

APPROVED/~~DISAPPROVED~~:



ROMEO S. MOMO, CESO I
Undersecretary
Officer-in-Charge - DPWH

3.51MM/LCA/DSS

Department of Public Works and Highways
Office of the Secretary



WIN7G01436