



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

17 April 2017

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated 24 March 2017 of **OIC-Regional Director Allan S. Borromeo** of DPWH-XI, favorably endorsing the approval of the Project Modification of the Davao Oriental 2nd District Engineering Office to be implemented by the said district under the FY 2017 GAA in the prescribed from (2017, version 2.1), to wit:

FROM	TO
MFO 1 – National Road Network Services	MFO 1 – National Road Network Services
Network Development – Improvement/ Widening of National Roads – Secondary	Network Development – Improvement/ Widening of National Roads – Secondary
Road Widening – Mati-Maragusan Rd Including RROW K1534 + 720 – K1536 + 237, K1536 + 237 – K1538 + 261	Road Widening – Mati-Maragusan Rd Including RROW K1533 + 630 – K1538 + 251.531
Allocation : Php 87.00 Million Road Widening = Php 86,323,720.00 RROW = Php 676,280.00 Physical Target : Road Widening = 7.10 Lane Km RROW = 45,085 sq. m. Unit Cost Road Widening = ₱ 12,158,270.42/ Lane Km RROW = ₱ 15.00/ sq. m.	Allocation : Php 87.00 Million ✓ Road Widening = Php 86,323,720.00 RROW = Php 676,280.00 Physical Target : Road Widening = 9.10 Lane Km RROW = 45,085 sq. m. Unit Cost Road Widening = ₱ 9,486,123.08/ Lane Km RROW = ₱ 15.00/ sq. m.

JUSTIFICATION :


Increase in physical target by 2.0 lane km (from 7.10 lane km to 9.10 lane km) due to the road section runs on a flat terrain, which does not require massive earthworks. Also, change in station limits since widening reckoned/started at K1538+251.531 instead of K1538+261 (decreasing chainage) because K1538+261 is located at junction.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP 202, Certificate of Availability of Funds (CAF), Approved Program of Work, Straight Line Diagram, and Geotagged photographs.

In view of the above, the request for Modification of the Project is respectfully recommended for the Honorable Secretary's approval.


RAFAEL C. YABUT
Senior Undersecretary
Visayas and Mindanao Operations

APPROVED / ~~DISAPPROVED~~


ROMEO S. MOMO
Undersecretary
Officer-in-Charge - DPWH
3.5IMM/LCA/DSS

Department of Public Works and Highways
Office of the Secretary

WIN7G01440