



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Bonifacio Drive, Port Area Manila



JUL 01 2025

**MEMORANDUM**

**FOR : MANUEL M. BONOAN**  
Secretary  
This Department

This refers to the memorandum dated May 9, 2025 of **ROSELLER A. TOLENTINO, Regional Director – DPWH Regional Office III**, endorsing the request of OIC-District Engineer **JOHN PAOLO S. TAN – DPWH Bataan 1<sup>st</sup> DEO**, for the approval of **Modification** of the project under the FY 2025 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 310101101882000</b> <b>Project ID: P00915864LZ</b>					
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation - Preventive Maintenance - Primary Roads			ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation - Preventive Maintenance - Primary Roads		
Jose Abad Santos Ave (JASA) - K0097 + (-062) - <b>K0097 + (-022)</b> , K0097 + 792 - K0097 + 956			Jose Abad Santos Ave (JASA) - K0097 + (-062) - <b>K0097 + (-044)</b> , K0097 + 792 - K0097 + 956		
Type of Work / Physical Target	Unit Cost (P'000)	Allocation (P'000)	Type of Work / Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW-1- Preventive Maintenance of Road: Asphalt Overlay/ <b>0.488</b> Lane Km	<b>P10,306.0655737</b> 7049/ Lane Km	P5,029.36	CW-1- Preventive Maintenance of Road: Asphalt Overlay/ <b>0.40</b> Lane Km	<b>P12,573.40</b> / Lane Km <i>P 25 M/Km</i>	P5,029.36
EAO		P102.64	EAO		P102.64
<b>Total</b>		<b>P5,132.00</b>	<b>Total</b>		<b>P5,132.00</b>
<b>Justifications from the requesting Implementing Office:</b>					
<ul style="list-style-type: none"><li>Change in Station Limits due to decrease in physical target from 0.488 Lane Km to 0.40 Lane Km as per approved DED and POW/DUPA based on the prevailing Construction Materials Price Data (CMPD).</li><li>The original station limits were determined based on initial budget and projected unit costs. With the increase in unit costs, the allocated funds are no longer sufficient to cover the entire scope of work within these limits.</li></ul>					
Attached are the following supporting documents.					
<ul style="list-style-type: none"><li>Certificate of Reasonableness of Cost Estimate, Modification Request Form, Certificate of Availability of Funds (CAF), Program of Works (POW), Detailed Unit Price Analysis (DUPA), Geotagged Photos, GIS Map, and Detailed Engineering Design (DED) Plan</li></ul>					

Having complied with all the documentary requirements under Department Order No. 23, Series of 2023 and the other supplemental guidelines, we are respectfully requesting that the abovementioned project under FY 2025 GAA be modified.

For the Secretary's favorable consideration

  
**NERIE D. BUENO, CESO III**

Assistant Secretary for Operations in NIR,  
Regions III, IV-A, IV-B, V, VI, VII and VIII

**Recommending Approval:**

  
**MARIA CATALINA E. CABRAL, Ph.D., CESO I**

Undersecretary for Planning and  
Public-Private Partnership Service

  
**ROBERTO R. BERNARDO, CESO I**

Undersecretary for Operations in NCR, NIR,  
Regions III, IV-A, IV-B, V, VI, VII and VIII

**APPROVED/DISAPPROVED:**

  
**MANUEL M. BONOAN**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN5XY00547