



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

JUN 09 2023
MEMORANDUM

FOR : MANUEL M. BONOAN
Secretary
This Department


This refers to the memorandum dated March 9, 2023 of **Regional Director ROSELLER A. TOLENTINO – DPWH Regional Office III**, endorsing the request of **District Engineer ALMER C. MIRANDA, Pampanga 1st DEO** for the approval of **Modification** of the project under the FY 2023 General Appropriations Act (GAA), to wit;


<i>As per GAA/Original</i>			<i>As Modified</i>		
Project Description					
UACS No. 310106100929000 Project ID: P00712976LZ ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System- Asset Preservation Program- Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads Sto. Tomas-Minalin Rd (Minalin-Macabebe Sect) - K0064 + (-489) - K0064 + (-439), K0074 + 634 - K0074 + 708			ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System- Asset Preservation Program- Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads Sto. Tomas-Minalin Rd (Minalin-Macabebe Sect) - K0064 + 140.5 - K0064 + 238		
Type of Work / Physical Target	Unit Cost ('000)	Allocation ('000)	Type of Work / Physical Target	Unit Cost ('000)	Estimated Cost ('000)
CW-1- Reconstruction to Concrete Pavement/ 0.348 Lane Km	P14,010.0574 71/ Lane Km	P4,875.50	CW-1- Reconstruction to Concrete Pavement / 0.195 Lane Km	P25,002.564 103/ Lane Km <i>P 50 M/km.</i>	P4,875.50
EAO		P 99.50	EAO		P 99.50
Total		P4,975.00	Total		P4,975.00
Justification:					
<ul style="list-style-type: none"> Change in station limits to have continuity with P00603789LZ (GAA FY 2022). It was prioritized due to flooding during rainy season. Increase in unit cost and decrease in physical target may be attributed to the raising of grade of the proposed project. Also, since the road was elevated, the shoulder (both sides) must go along with the new elevation of the main carriageway, therefore the original target was shortened. 					
Attached are the following supporting documents.					
<ul style="list-style-type: none"> <u>Certificate of Reasonableness of Cost Estimate</u>, Certificate of Availability of Funds, Program of Works, Detailed Unit Price Analysis, Geotagged Photos, GIS Map, and Detailed Engineering Design 					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


ANTONIO V. MOLANO, JR.
Undersecretary

Recommending Approval:


MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Services


ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

APPROVED/~~DISAPPROVED~~:


MANUEL M. BONOAN
Secretary

2.6 BCL/AVM/RRB

Project ID: P00712976LZ

Department of Public Works and Highways
Office of the Secretary



WIN3F07448