



MAY 02 2024

MEMORANDUM

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila




FOR : **MANUEL M. BONOAN**
Secretary
This Department


This refers to the Memorandum dated March 13, 2024 of **ROSELLER A. TOLENTINO, Regional Director – DPWH Regional Office III**, endorsing the request of District Engineer **GREGORIO D. AUDEA, JR. – DPWH Pampanga 2nd DEO**, for the approval of **Modification** of the project under the FY 2024 General Appropriations Act (GAA), to wit;


As per GAA/Original			As Modified		
Project Description					
UACS No. 310102101757000 Project ID: P00801984LZ ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads Lubao Bypass Rd - Chainage 3686 - Chainage 5885			ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads Lubao Bypass Rd - Chainage 5251.36 - Chainage 5879		
Type of Work / Physical Target	Unit Cost (P'000)	Allocation (P'000)	Type of Work / Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW-1- Preventive Maintenance: Asphalt Overlay/ 4.398 Lane Km	₱8,354.9 56799/ Lane Km	₱ 36,745.10	CW-1- Preventive Maintenance: Asphalt Overlay/ 2.51056 Lane Km	₱14,636.21662/ Lane Km 29.24/km -	₱ 36,745.10
EAO		₱ 749.90	EAO		₱ 749.90
Total		₱37,495.00	Total		₱37,495.00
Justification:					
The modification is hereby sought due to the following reasons;					
<ul style="list-style-type: none"> Change in physical target of 4.398 lane-km to revised of 2.51056 lane-km based on actual detailed engineering and derived quantities and items of works considered in the approved POW. Change in chainage is to start at the edge of Lubao Bypass road which is at Chainage 5879. Furthermore, to level the surface pavement to JASA Road providing smooth and convenient travel to road users. 					
Attached are the following supporting documents.					
<ul style="list-style-type: none"> Certificate of Reasonableness of Cost Estimate, Certificate of Availability of Funds, Program of Works, Detailed Unit Price Analysis, Geotagged Photos, GIS Map, and Detailed Engineering Design 					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.



NERIE D. BUENO, CESO III
Assistant Secretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

Recommending Approval:


MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service


ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

APPROVED / ~~DISAPPROVED~~:


MANUEL M. BONOAN
Secretary

3.3 GJAN/NDB

Project ID: P00801984LZ

Department of Public Works and Highways
Office of the Secretary



WIN4F07948