



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



MEMORANDUM

FOR : **ROBERTO R. BERNARDO, CESO I**
Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI,
VII and VIII

This refers to the memorandum dated February 27, 2024 of **DPWH Region III Director ROSELLER A. TOLENTINO**, endorsing the Project Modification requested by District Engineer **GREGORIO D. AUDEA, JR.** Pampanga 2nd District Engineering Office, under the FY 2024 General Appropriations Act (GAA), RA 11975, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310101101484000 Project ID: P00801985LZ ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System – Asset Preservation Program – Preventive Maintenance – Primary Roads Jose Abad Santos Ave (JASA) – K0090 + 898 – K0091 + 000, K0096 + 183 – K0096 + 234			ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System – Asset Preservation Program – Preventive Maintenance – Primary Roads Jose Abad Santos Ave (JASA) – K0090 + 299.50 – K0090 + 480.78		
Type of Work/Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 - Preventive Maintenance: Asphalt Overlay: 0.306 lane Km	18,242.09 15 / lane Km	5,582.08	CW1 - Preventive Maintenance: Asphalt Overlay: 0.36256 lane Km	15,396.2 9303 / lane Km <i>P 30.64/km</i>	5,582.08
EAO	-	113.92	EAO	-	113.92
Total:		5,696.00	Total:		5,696.00
Justification: The modification is hereby sought due to the following reasons: 1. Change in physical target of 0.306 lane km to revised of 0.36256 lane km based on actual detailed engineering and derived quantities and terms of works considered in the approved POW. 2. Change in station limits due to K0096 + 183 – K0096 + 243 has shuttered pavement which is bad condition based on ROCOND FY 2023 which requires rehabilitation. K0090 + 299.50 – K0090 + 480.78 is in fair condition and is a continuity segment to close the gap which needs to be overlayed to maintain surface level and prevent the existing road section from damages.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.

NERIE D. BUENO, CESO III
Assistant Secretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service

APPROVED/DISAPPROVED:

ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

3.3 KDS/NDS/RRB

