



05 APR 2023
MEMORANDUM


Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

FOR : **ROBERTO R. BERNARDO, CESO I**
Undersecretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII
This Department

This refers to the memorandum dated March 15, 2023 of **Regional Director ROSELLER A. TOLENTINO**, DPWH, Region III, endorsing the request of **District Engineer GREGORIO D. AUDEA, JR. – DPWH Pampanga 2nd DEO**, for the approval of **Modification** of the project under FY 2023 DPWH Infrastructure Program based on General Appropriations Act (GAA), R.A. 11936 to wit;

<i>As per GAA/Original</i>			<i>As Modified</i>		
Project Description					
UACS No. 300221103087000 Project ID: P00737013LZ					
CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities			CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities		
Construction of Road Sitio Zaputi, Barangay Hacienda Dolores, Porac, Pampanga			Construction of Road Sitio Zaputi, Barangay San Pablo 2nd, Lubao, Pampanga		
Type of Work / Physical Target	Unit Cost ('000)	Allocation ('000)	Type of Work / Physical Target	Unit Cost ('000)	Estimated Cost ('000)
CW1 – Construction of Concrete Road / 0.56 Lane Km	₱8,839.285714/ Lane Km	₱4,950.00	CW1 – Construction of Concrete Road / 0.56 Lane Km	₱8,839.285714 / Lane Km <i>₱17.6 m/km</i>	₱4,950.00
EAO		₱50.00	EAO		₱50.00
Total		₱5,000.00	Total		₱5,000.00
Justification:					
<ul style="list-style-type: none"> There is no change in physical target of 0.56 lane km. Based on actual detailed engineering and on the quantities considered in the approved POW. Change in Barangay and Town since Sitio Zaputi does not exist in brgy. Hacienda Dolores, Porac. Hence, it is situated in Brgy. San Pablo 2nd, Lubao. Further, the proposed project is actually in Sitio Zaputi wherein as per detailed engineering, continuity of the existing concrete pavement is necessary to decrease travel time in the delivery of goods and services from and to the area. 					
Attached are the following supporting documents.					
<ul style="list-style-type: none"> Certificate of Reasonableness of Cost Estimate, Certificate of Availability of Funds, Program of Works, Detailed Unit Price Analysis, Geotagged Photos, GIS Map, and Detailed Engineering Design 					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.



ANTONIO V. MOLANO, JR.
Assistant Secretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII


Recommending Approval:



MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service

APPROVED/DISAPPROVED:

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII



ANTONIO V. MOLANO, JR., CESO III
Undersecretary

2.6 BCL/AVM/RRB

Project ID: P00737013LZ