

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Bonifacio Drive, Port Area Manila



JUL 01 2025

**MEMORANDUM**

**FOR : Secretary MANUEL M. BONOAN**  
This Department

This refers to the memorandum dated May 9, 2025 of **Regional Director ROSELLER A. TOLENTINO – DPWH Regional Office III**, requesting for the approval of **Modification** of the project under the FY 2025 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300214101465000 Project ID: P00938162LZ Convergence and Special Support Program (CSSP) - Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239  Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads along Maharlika Highway - K0207 + 000 - K0207 + 710			Convergence and Special Support Program (CSSP) - Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239  Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads along Maharlika Highway - K0199 + 684.80 – K0199 + 761.40, K0199 + 745 – K0199 + 749.50, K0199 + 824.50 – K0199 + 829, K0200 + 000 – K0200 + 380, K0199 + 889 – K0200 + 000		
Type of Work / Physical Target	Unit Cost (‘000)	Allocation (‘000)	Type of Work / Physical Target	Unit Cost (‘000)	Estimated Cost (‘000)
CW-1- Reconstruction to Concrete Pavement / 1.42 Lane Km	₱15,226.6 12676056 34/ Lane Km	₱21,621.79	CW-1- Reconstruction to Concrete Pavement / 0.8501 Lane Km	₱16,143.6 70156452 18/ Lane Km	₱13,723.734 ₱ 32 M/K
			CW-2- Preventive Maintenance of Road: Asphalt Overlay / 0.222 Lane Km	₱35,576.8 28828828 83/ Lane Km	₱7,898.056 ₱70 M/K
EAO	-	₱784.21	EAO	-	₱784.21
Total		₱22,406.00	Total		₱22,406.00

**Justifications provided by the requesting Implementing Office:**

- Modified station limits, prioritized the segment which in dire need of pavement reconstruction. This was identified to be in poor to bad condition.
- Introduction of CW2 (i.e., Preventive Maintenance of Road: Asphalt Overlay). In order to acquire a continuous good section, K0199+889 – K0200 + 000 was proposed for asphalt overlay, this section is currently in fair to poor condition.
- Increased in unit cost for CW1, the proposed new concrete pavement was designed with 380mm thick slab in order to increase the loading capacity considering that huge volume of traffic and heavy loaded vehicles passes through the section
- For the case of CW2, the derived unit cost was intended to overlay the existing concrete road in order to prevent further defects, the asphalt overlay was designed with 50mm thickness with the addition of anti-rutting additive to prolong the lifespan of the asphalt. Also, asphalt overlay of the existing 2.5 meters shoulder is included in the scope of the project.

Attached are the following supporting documents.

Certificate of Reasonableness of Cost Estimate, Certificate of Availability of Funds (CAF), Program of Works (POW), Detailed Unit Price Analysis (DUPA), Geotagged Photos, GIS Map, and Detailed Engineering Design (DED) Plan


Having complied with all the documentary requirements under Department Order No. 23, Series of 2023 and the other supplemental guidelines, we are respectfully requesting that the abovementioned project under FY 2025 GAA be modified.

For the Secretary's favorable consideration

  
**NERIE D. BUENO, CESO III**

Assistant Secretary for Operations in NIR,  
Regions III, IV-A, IV-B, V, VI, VII and VIII

**Recommending Approval:**

  
**MARIA CATALINA E. CABRAL, Ph.D., CESO I**

Undersecretary for Planning and  
Public-Private Partnership Service


  
**ROBERTO R. BERNARDO, CESO I**

Undersecretary for Operations in NCR, NIR,  
Regions III, IV-A, IV-B, V, VI, VII and VIII

**APPROVED/~~DISAPPROVED~~:**

  
**MANUEL M. BONOAN**  
Secretary


Department of Public Works and Highways  
Office of the Secretary

  
WIN5XY00551





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CENTRAL OFFICE**  
MANILA



July 03, 2025

**MEMORANDUM**

**TO : Regional Director ROSELLER A. TOLENTINO**  
DPWH Regional Director Office III

**SUBJECT : Approved Project Modifications under FY 2025 DPWH Infrastructure Program Based on General Appropriations Act (GAA)**

Forwarded are the **APPROVED** requests for project **modification** of DPWH Region III with the corresponding Project ID and allocation below:

IMPLEMENTING OFFICE	PROJECT ID	ALLOCATION (P'000)
Regional Office	P00938162LZ	22,406.00
Bataan 1st DEO	P00915864LZ	5,132.00

For information and appropriate action.

**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations in NCR,  
NIR, Regions III, IV-A, IV-B, V, VI, VII, and VIII

cc: OIC-District Engineer JOHN PAOLO S. TAN, Bataan 1st DEO

2.6 AJGM/BCL