

WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MAY 24 2023
MEMORANDUM

FOR : Secretary MANUEL M. BONOAN
This Department

This refers to the memorandum dated April 19, 2023 of Regional Director ROSELLER A. TOLENTINO – DPWH Regional Office III, requesting for the approval of Modification of the project under the FY 2023 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310109101145000 Project ID: P00713092LZ OO-1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Baler-Cemento via Dicaloyungan - K0237 + 050 K0237 + 200			OO-1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Baler-Cemento via Dicaloyungan - Sta. 0 + 000 - Sta. 0 + 142		
Type of Work / Physical Target	Unit Cost ('000)	Allocation ('000)	Type of Work / Physical Target	Unit Cost ('000)	Estimated Cost ('000)
W-1- Construction of Road Slope Protection Structure / 7,440 square meters	₱17.37/ Square meters	₱302,932.80	CW-1- Construction of Road Slope Protection Structure / 12,454 square meters	₱24.32413682/ Square meters	₱302,932.
EAO	-	₱10,987.20	EAO	-	₱10,987
Total		₱313,920.00	Total		₱313,92

cation:

Use of Rockfall Netting.

Modified station limits from K037+050-K0237+200 to Sta. 0 + 000 – Sta. 0 + 142. Based on actual validation, the modified station was located on a mountainous area with steep topographic conditions identified to be prone from slope collapse and landslide.

In order to prevent the priority section from the effects of natural calamities, High Tensile Wire Mesh with Erosion Control Mat will be used to withhold the unstable surface of the mountainous road section providing safety for the end users.

Decreased in physical target due to the derived unit cost based on approved POW and DED consolidated on the latest Construction Materials Price Data (CMPD).

See the following supporting documents.

Certificate of Reasonableness of Cost Estimate, Certificate of Availability of Funds, Project Reports, Detailed Unit Price Analysis, Geotagged Photos, GIS Map, and Detailed Engineering Design.

[Signature]

Based on our evaluation, the submitted request for modification of the said project (the said request is hereby recommended for the Secretary's consideration and approval.


ERIC A. AYAPANA

Assistant Secretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

Recommending Approval:


MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and
Public-Private Partnership Services


ROBERTO R. BERNARDO, CESO I

Undersecretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

APPROVED/DISAPPROVED:


MANUEL M. BONOAN

Secretary

Department of Public Works and Highways
Office of the Secretary



WIN3F07400

2.6 BCL/EAA/RRB

Project ID: P00713092LZ