



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 CENTRAL OFFICE
 Manila

22 MAR 2023

MEMORANDUM

FOR : **ROBERTO R. BERNARDO, CESO I**
 Undersecretary for Operations in NCR,
 Regions III, IV-A, IV-B, V, VI, VII and VIII
 This Department

This refers to the memorandum dated February 17, 2023 of **Regional Director ROSELLER A. TOLENTINO**, DPWH, Region III endorsing the request of **District Engineer EDWARD RICARDO G. RAMOS**, Tarlac 2nd District Engineering Office for the approval of the **Modification** of project under FY 2023 General Appropriation Act (GAA), to wit

As per GAA/Original			As Modified		
Project Description					
UACS No. 310101100786000 Project ID: P00714621LZ ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System- Asset Preservation Program- Preventive Maintenance - Primary Roads Manila North Rd - K0108+000 - K0110+500			ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System- Asset Preservation Program- Preventive Maintenance - Primary Roads Manila North Rd - K0108+000 - K0110+120		
Type of Work / Physical Target	Unit Cost ('000)	Allocation ('000)	Type of Work / Physical Target	Unit Cost ('000)	Estimated Cost ('000)
CW-1- Preventive Maintenance: Asphalt Overlay /4.992 Lane Km	₱19,330.92949 /Lane Km	₱96,500.00	CW-1- Preventive Maintenance: Asphalt Overlay / 4.232 Lane Km	₱22,802.45747/ Lane Km <i>₱43 m/km</i>	₱96,500.00
EAO	-	₱3,500.00	EAO	-	₱3,500.00
Total		₱100,00.00	Total		₱100,000.00
Justification:					
<ul style="list-style-type: none"> The released amount is not sufficient to cover the given station limits. Thus, adjustments to the station limit is needed. The target is based on the actual PDE and the current actual market prices. The project includes a 70mm thickness of asphalt overlay with reblocking of damaged paved roads. (see attached approved POW and plan) Likewise, 4.91percent (4.91%) of the appropriation was intended for miscellaneous structure (road safety features) (i.e., Reflectorized Thermoplastic Pavement Markings and Solar Studs. 					
Attached are the following supporting documents.					
<ul style="list-style-type: none"> Certificate of Reasonableness of Cost Estimate, Certificate of Availability of Funds, Program of Works, Detailed Unit Price Analysis, Geotagged Photos, GIS Map, and Detailed Engineering Design 					

OR

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.


ANTONIO V. MOLANO, JR.

Assistant Secretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

Recommending Approval:


MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and
Public-Private Partnership Services

APPROVED/DISAPPROVED:


ROBERTO R. BERNARDO, CESO I

Undersecretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

2.6 BCL/RRB

Project ID: P00714621LZ