



DEPARTMENT OF PUBLIC WORKS & HIGHWAYS
OFFICE OF THE SECRETARY
Manila

03 APR 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 19 February 2018 **DPWH Region VIII District Engineer Arnaldo R. Bonifacio, Tacloban City District Engineering Office**, requesting for the approval of the **Modification** of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original		Project Description		As Modified	
UACS No. 310112100060000 Project ID: P00200280VS					
Organizational Outcome 1: Ensure Safe and Reliable National Road System		Organizational Outcome 1: Ensure Safe and Reliable National Road System			
Asset Preservation - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads-Tertiary Roads		Asset Preservation-Construction/ Upgrading/ Rehabilitation of Drainage along National Roads-Tertiary Roads			
Avenida Veteranos St.-Chainage 197-Chainage 535 Chainage 347-Chainage 529		Avenida Veteranos St.-Chainage 110-Chainage 430			
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Drainage Structure: 510 linear meters	P 21,137.25/ linear meter	P 10.780M	CW1- Construction of Drainage Structure: 630 linear meters	P 17,111.11/ linear meter	P 10.780M
EAO	-	P 0.220M			
Total:		P 11.00M	Total:		P 11.00M

Justification:

- Modification is necessary due to change in station limits to prioritize the more critical section and to provide drainage outfall that can accommodate the increasing volume of run-off water during rainy season.
- Increase in physical target from 510 linear meters to 630 linear meters to maximize the allocated fund, resulting to decrease in unit cost.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Operations
In Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary

Department of Public Works and Highways
Office of the Secretary

RO8.15.1/ASM/RMP/RGY/ARB

