




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

21 MAR 2018



MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 7 March 2018 of **DPWH Region VIII Director EDGAR B. TABACON, CESO IV**, endorsing the request for the approval of the **Modification** of District Engineer **EUSEBIO T. CULAS**, Leyte 5th District Engineering Office of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original		As Modified	
Project Description			
UACS No. 310208100120000 Project ID: P00201253VS		Organizational Outcome 1: Ensure Safe and Reliable National Road System	
Organizational Outcome 1: Ensure Safe and Reliable National Road System	Organizational Outcome 1: Ensure Safe and Reliable National Road System	Organizational Outcome 1: Ensure Safe and Reliable National Road System	Organizational Outcome 1: Ensure Safe and Reliable National Road System
Network Development Secondary Roads	Network Development Secondary Roads	Network Development Secondary Roads	Network Development Secondary Roads
Bato-Bontoc Rd-K1116+700-K1117+851,K1118+030-K1120+335	Bato-Bontoc Rd-K1110+848-K1111+000,K1111+441-K1111+211,K1111+211-K1111+441,K1111+441-K1111+484,K1111+484-K1111+726,K1111+726-K1111+872,K1111+872-K1112+000,K1112+000-K1112+022,K1112+022-K1112+130,K1112+130-K1112+227,K1112+588-K1112+615,K1112+615-K1112+770,K1118+030-K1120+335	Bato-Bontoc Rd-K1110+848-K1111+000,K1111+441-K1111+211,K1111+211-K1111+441,K1111+441-K1111+484,K1111+484-K1111+726,K1111+726-K1111+872,K1111+872-K1112+000,K1112+000-K1112+022,K1112+022-K1112+130,K1112+130-K1112+227,K1112+588-K1112+615,K1112+615-K1112+770,K1118+030-K1120+335	Bato-Bontoc Rd-K1110+848-K1111+000,K1111+441-K1111+211,K1111+211-K1111+441,K1111+441-K1111+484,K1111+484-K1111+726,K1111+726-K1111+872,K1111+872-K1112+000,K1112+000-K1112+022,K1112+022-K1112+130,K1112+130-K1112+227,K1112+588-K1112+615,K1112+615-K1112+770,K1118+030-K1120+335
Physical Target	Unit Cost	Physical Target	Unit Cost
CW1- Off-Carriageway Improvement: Shoulder Paving/Construction: 13,876.00 square meter EAO	P 3.07108 / square meter	CW1- Off-Carriageway Improvement: Shoulder Paving/Construction: 13,876.00 square meter EAO	P 3.07108 / square meter
			P 42.614320M

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Operations
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary

Department of Public Works and Highways
Office of the Secretary



WIN8F05073

3.4 APJ/RRB