



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CENTRAL OFFICE**  
Manila



July 08, 2025

**MEMORANDUM**

**FOR :** **EUGENIO R. PIPO, JR**  
Undersecretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII

This refers to the memorandum dated June 5, 2025 of **DPWH Region XII Director BASIR M. IBRAHIM**, endorsing the request of **District Engineer ELISEO L. OTOC, MPA, Cotabato 2<sup>nd</sup> District Engineering Office**, for the approval of **Modification** of the project under FY 2025 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 310104100874000</b> <b>Project ID: P00909697MN</b>  OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads  Davao-Cotabato Rd (Jct Digos-Cotabato Sect) – <b>K1621 + 200 - K1621 + 870,</b> <b>K1623 + 389 - K1623 + 793,</b> <b>K1627 + 478 - K1627 + 643,</b> <b>K1632 + 430 - K1632 + 855 (Lane 3 only),</b> <b>K1632 + 855 - K1632 + 945</b>			OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads  Davao-Cotabato Rd (Jct Digos-Cotabato Sect) – <b>K1594 + (-802) - K1594 + (-132),</b> <b>K1594 + (-100) - K1594 + 000,</b> <b>K1596 + 989 - K1597 + 055,</b> <b>K1597 + 700 - K1598 + 109,</b> <b>K1598 + 140 - K1598 + 450</b>		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW-1- Reconstruction to Concrete Pavement:  <b>3.083 Lane Km</b>	<b>₱ 7,606,065.52</b> / Lane Km	<b>₱ 23,449,500.00</b>	CW-1- Reconstruction to Concrete Pavement  <b>2.797 Lane Km</b>	<b>₱ 8,383,804.08</b> / Lane Km <i>₱ 16.6 M/Km</i>	<b>₱ 23,449,500.00</b>
EAO	–	₱ 850,500.00	EAO	–	₱ 850,500.00
<b>Total:</b>		<b>₱ 24,300,000.00</b>	<b>Total:</b>		<b>₱ 24,300,000.00</b>

**Justification:**


- Changes in the station limits were made based on the recent actual field survey. The original limits are in GOOD condition due to the rehabilitation done by the 12th DPWH Regional Office

*Atty. Gen. 202507-01891*  
*206278*

through project variation order of their on-going CY 2024 contract along Davao-Cotabato National Highway. The modified limits are in BAD conditions that requires immediate action (see attached Geotagged Photos and Straight Line Diagram for reference).

- Increase in Unit Cost and Decrease in Physical Target due to inclusion of bridge approaches Item 311 (2) f1 – Portland Cement Concrete Pavement (Reinforced), 0.30 m thick, 14 days with 29.25% on the total cost of the project.
- The derived unit cost is based on the approved Plan, Program of Works and Detailed Unit Price Analysis.


Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

  
**LORETA M. MALALUAN, CESO IV**  
Assistant Secretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, XIII and NCR

**RECOMMENDING APPROVAL:**

  
**MARIA CATALINA E. CABRAL, Ph.D., CESO I**  
Undersecretary for Planning  
and Public-Private Partnership Services

**APPROVED/~~DISAPPROVED~~**

  
**EUGENIO R. NIPO, JR.**  
Undersecretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII