



30 MAR 2023

MEMORANDUM

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

VIII-040
Reference Number: P00705369VS
Project ID:

FOR : **ROBERTO R. BERNARDO**
Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII
This Department

This has reference to the herein memorandum dated February 24, 2023 of **DPWH Regional Director EDGAR B. TABACON, CESO IV, DPWH Region VIII**, endorsing the request for the approval of the **Modification of CHARLITO S. CARLOBOS, OIC - District Engineer, Northern Samar 2nd District Engineering Office**, Laoang, Northern Samar, of the project under FY 2023 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310202101307000 Project ID: P00705369VS					
Organizational Outcome 1: Ensure Safe and Reliable National Road System			Organizational Outcome 1: Ensure Safe and Reliable National Road System		
Network Development - Road Widening - Secondary Roads			Network Development - Road Widening - Secondary Roads		
Catarman-Laoang Rd - K0778+000 - K0779+630, K0779+666 - K0779+793, K0783+605 - K0783+859.30, K0783+990 - K0785+000, K0785+148 - K0786+000, K0786+575 - K0786+958			Catarman-Laoang Rd - K0778+000 - K0779+630, K0783+ 961.30 - K0785+ 992		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1 - Road Widening: 8.541 lane km	P 9,662,428.29 / lane km	P 82,526,800	CW1 - Road Widening: 7.3562 lane km	P 11,218,672.68 / lane km <i>P 22.4 m/lane</i>	P 82,526,800
EAO	-	P 2,993,200	EAO		P 2,993,200
TOTAL:		P 85,520,000	TOTAL:		P 85,520,000
Justifications:					
1. Modification is requested due to insufficient fund allocation as per given target length thus resulting to change in station limits.					
2. Decrease in physical target from 8.541 lane km to 7.3562 lane km of widening of road is due to the extension of existing RCPC and provision of slope protection structure for the protection of the proposed road widening.					
3. Attached are the following supporting documents: BP-202, Certificate of Availability of Fund (CAF), Approved Program of Works/Detailed Unit Price Analysis, Approved Plan, Location Map and Geo-tagged Photos.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.

[Signature]
ANTONIO V. MOLANO, JR.
Assistant Secretary for Regional Operations
in NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:
[Signature]
MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service

APPROVED/DISAPPROVED:
[Signature]
ROBERTO R. BERNARDO
Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII