



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 16, 2023

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII
This Department

This refers to the memorandum dated 14 March 2023 of **DPWH Region IX Director CAYAMOMBAO D. DIA, CESO III**, requesting for the **modification** of the project under FY 2023 GAA, to wit;

<i>As per GAA/Original</i>			<i>As Modified</i>		
Project Description					
UACS No. 310204102388000 Project ID: P00705533MN					
OO1: Ensure Safe and Reliable National Road System – Network Development - Construction of Bypass and Diversion Roads			OO1: Ensure Safe and Reliable National Road System – Network Development - Construction of Bypass and Diversion Roads		
Somipot-Mahayag Road, Zamboanga del Sur			Somipot-Mahayag Road, Zamboanga del Sur		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Concrete Road/ 2.472 Lane-km	₱ 15,554,207.12 /lane-km	₱ 38,450,000.00	CW1- Construction of Road Slope Protection Structure/ 2,268.00 Square Meters	₱ 21,274.250 /Square Meters	₱ 48,250,000.00
ROW Acquisition 61,800.00 sq.m.	₱ 158.58/sq.m	₱ 9,800,000.00	-	-	-
EAO	-	₱ 1,750,000.00	EAO	-	₱ 1,750,000.00
Total:		₱ 50,000,000.00	Total:		₱ 50,000,000.00
Justification: <i>Use of Rockfall Netting.</i>					
<ul style="list-style-type: none"> Change in Civil Work Component 1 (CW1) from <i>Construction of Concrete Road</i> to <i>Construction of Road Slope Protection Structure</i> since the entire road stretch of Somipot- Mahayag Road is already concreted and there are portion of the road that is in dire need of slope protection due to the threat of slope collapse and landslide. The Right-of-way acquisition was omitted since there is no existing structures/improvements along the limits of the said project based on actual field validation. See attached RD's Certification. The derived unit cost is based on the approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA). 					

Q



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 16, 2023

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII
This Department

This refers to the memorandum dated 14 March 2023 of **DPWH Region IX Director CAYAMOMBAO D. DIA, CESO III**, requesting for the **modification** of the project under FY 2023 GAA, to wit;

<i>As per GAA/Original</i>			<i>As Modified</i>		
Project Description					
UACS No. 310204102388000 Project ID: P00705533MN					
OO1: Ensure Safe and Reliable National Road System – Network Development - Construction of Bypass and Diversion Roads			OO1: Ensure Safe and Reliable National Road System – Network Development - Construction of Bypass and Diversion Roads		
Somilot-Mahayag Road, Zamboanga del Sur			Somilot-Mahayag Road, Zamboanga del Sur		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Concrete Road/ 2.472 Lane-km	₱ 15,554,207.12 /lane-km	₱ 38,450,000.00	CW1- Construction of Road Slope Protection Structure/ 2,268.00 Square Meters	₱ 21,274.250 /Square Meters	₱ 48,250,000.00
ROW Acquisition 61,800.00 sq.m.	₱ 158.58/sq.m	₱ 9,800,000.00	-	-	-
EAO	-	₱ 1,750,000.00	EAO	-	₱ 1,750,000.00
Total:		₱ 50,000,000.00	Total:		₱ 50,000,000.00

Justification:

- Change in Civil Work Component 1 (CW1) from *Construction of Concrete Road* to *Construction of Road Slope Protection Structure* since the entire road stretch of Somilot- Mahayag Road is already concreted and there are portion of the road that is in dire need of slope protection due to the threat of slope collapse and landslide.
- The Right-of-way acquisition was omitted since there is no existing structures/improvements along the limits of the said project based on actual field validation. See attached RD's Certification.
- The derived unit cost is based on the approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA).

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


ADOR G. CANLAS

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and Public-Private Partnership Services

APPROVED / ~~DISAPPROVED~~


EUGENIO R. RIPO, JR.

Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII


MANUEL M. BONOAN
Secretary

2.3 mksa/OAL/AVS/AGC/ERP

Department of Public Works and Highways
Office of the Secretary



WIN3E02709

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


ADOR G. CANLAS


Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and Public-Private Partnership Services







APPROVED / ~~DISAPPROVED~~


EUGENIO R. PIPO, JR.

Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII


MANUEL M. BONOAN
Secretary