



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

April 17, 2023

**MEMORANDUM**

**FOR :** **EUGENIO R. PIPO, JR.**  
Undersecretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII

This refers to the memorandum dated 12 April 2023 of **DPWH Region IX Director CAYAMOMBAO D. DIA**, endorsing the request of **District Engineer BENSALI A. KASIM, Zamboanga Sibugay 2<sup>nd</sup> District Engineering Office**, for the modification of the project under FY 2023 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300215102757000 Project ID:P00733817MN					
Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/orBridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities			Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/orBridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities		
Construction of Concrete Road along Salug - Godod - Kabasalan Road, Zamboanga Sibugay			Construction of Concrete Road along Salug - Godod - Kabasalan Road, Zamboanga Sibugay		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Concrete Road/ 4.77 lane-km	<del>₱18,207,547.17/</del> lane-km	<del>₱86,850,000.00</del>	CW1- Construction of Concrete Road/ 4.266lane-km	<del>₱17,989,005.91/</del> lane-km	<del>₱76,741,099.21</del>
			CW2- Construction of Road Slope Protection Structure / 2,579sq.m.	<del>₱35.84/</del> sq.m.	<del>₱10,108,900.79</del>
EAO	-	<del>₱3,150,000.00</del>	EAO	-	<del>₱3,150,000.00</del>
Total:		₱90,000,000	Total:		₱90,000,000
Justification:					
<ul style="list-style-type: none"><li>Decrease in physical target, decrease in the unit cost due to minimal cost of hauling of aggregates. Minimal cost for Miscellaneous Structures for Road Safety which constitutes 1.06% of the total project cost also contributed in the decrease of the unit cost.</li><li>Inclusion of CW2 – Construction of Road Slope Protection to protect the Road from road slip and erosion.</li><li>The derived unit cost is based on the approved Detailed Unit Price Analysis (DUPA) and Program of Works (POW).</li></ul>					

*Q*

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.



**REY PETER B. GILLE, D.M.**

OIC – Assistant Secretary for Technical Services  
And Information Management Service, and  
OIC – Office of Assistant Secretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII

**RECOMMENDING APPROVAL:**



**MARIA CATALINA E. CABRAL, Ph.D., CESO I**

Undersecretary for Planning  
and Public-Private Partnership Services

**APPROVED/~~DISAPPROVED:~~**



**EUGENIO R. RIPO, JR.**

Undersecretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

April 17, 2023

**MEMORANDUM**

**FOR :** **EUGENIO R. PIPO, JR.**  
Undersecretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII

This refers to the memorandum dated 12 April 2023 of **DPWH Region IX Director CAYAMOMBAO D. DIA**, endorsing the request of **District Engineer BENSALI A. KASIM, Zamboanga Sibugay 2<sup>nd</sup> District Engineering Office**, for the **modification** of the project under FY 2023 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300215102757000 Project ID:P00733817MN					
Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/orBridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities			Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/orBridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities		
Construction of Concrete Road along Salug - Godod - Kabasalan Road, Zamboanga Sibugay			Construction of Concrete Road along Salug - Godod - Kabasalan Road, Zamboanga Sibugay		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Concrete Road/ 4.77 lane-km	₱ 18,207,547.17/ lane-km	₱86,850,000.00	CW1- Construction of Concrete Road/ 4.266lane-km	₱ 17,989,005.91/ lane-km	₱76,741,099.21
			CW2- Construction of Road Slope Protection Structure / 2,579sq.m.	₱ 3,919.70/ sq.m.	₱10,108,900.79
EAO	—	₱ 3,150,000.00	EAO	—	₱ 3,150,000.00
Total:		₱90,000,000	Total:		₱90,000,000
Justification:					
<ul style="list-style-type: none"><li>Decrease in physical target/ decrease in the unit cost due to minimal cost of hauling of aggregates. Minimal cost for Miscellaneous Structures for Road Safety which constitutes 1.06% of the total project cost also contributed in the decrease of the unit cost.</li><li>Inclusion of CW2 – Construction of Road Slope Protection to protect the Road from road slip and erosion.</li><li>The derived unit cost is based on the approved Detailed Unit Price Analysis (DUPA) and Program of Works (POW).</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.



**REY PETER B. GILLE, D.M.**

OIC – Assistant Secretary for Technical Services  
And Information Management Service, and  
OIC – Office of Assistant Secretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII

**RECOMMENDING APPROVAL:**

**MARIA CATALINA E. CABRAL, Ph.D., CESO I**  
Undersecretary for Planning  
and Public-Private Partnership Services



**APPROVED/~~DISAPPROVED~~**



**EUGENIO R. PIPO, JR.**

Undersecretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII

09/25/23

2.3 mksa/OAL/AVS/AGC/ERP