



13 SEP 2024
MEMORANDUM

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

Reference Number: VIII-117

Project ID: P008006

BAGONG PILIPINAS

FOR : **ROBERTO R. BERNARDO, CESO I**
Undersecretary for Regional Operations
In NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

This refers to the memorandum dated 29 July 2024 of **DPWH Region VIII Regional Director EDGAR B. TABACON, CESO IV**, requesting for the approval of the **Modification** of the project under FY 2024 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310305102123000 Project ID: P00800663VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Bridge - Widening of Permanent Bridges			Bridge - Widening of Permanent Bridges		
Mayuga Br. (B00607LT) along Daang Maharlika (LT)			Mayuga Br. (B00607LT) along Daang Maharlika (LT)		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1- Widening of Bridge: 146.400 Square meters	₱ 197,745.901 6/ Square meter	₱ 28,950,000	CW1- Widening of Bridge: 198.432 Square meters	₱ 145,893.80 75/ Square meter	₱ 28,950,000
EAO		₱ 1,050,000	EAO		₱ 1,050,000
Total:		₱ 30,000,000 0	Total:		₱ 30,000,000

Justifications provided by the requesting Implementing Office:

1. Change in physical target from 146.400 Square meters (based on AIP) to 198.432 square meters to correspond to the actual target of the project (area of the bridge) as per site validation and actual survey, resulting to the increase in physical target and consequently decrease in unit cost.
2. Based on the plan and actual site condition, the project involves widening of bridge including vital items of work needed in the implementation of the project, in which the unit cost of P 145,893.8075 per square meter was arrived at with the physical target 198.432 Square meters.
3. Attached are the following supporting documents: Form for Evaluation of Modification Request (DPWH-QMSP-03-01 Rev 01); BP 202; Certificate of Availability of Funds; Approved Program of Works; Detailed Unit Price Analysis; Plan; Geotagged Photos; Certificate of Reasonableness of Cost Estimate; and Location Map

Having complied with all the documentary requirements under Department Order No. 23, Series of 2023 and other supplemental guidelines, we are respectfully requesting that the above-mentioned project under FY 2024 GAA be modified.


For the Undersecretary's favorable consideration


NERIE D. BUENO, CESO III
Assistant Secretary for Regional Operations
In NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service

APPROVED/~~DISAPPROVED~~:


ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
In NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

3.3 KCS/NDB/RRB
Project ID: P00800663VS