



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CENTRAL OFFICE**  
Manila

VIII-003  
P00801174VS

**MEMORANDUM**

**FOR :** **ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations  
In NCR, Regions III, IV-A, IV-B, V, VI, VIII and VIII  
This Department

This refers to the memorandum dated 20 March 2024 of **DPWH Region VIII Regional Director EDGAR B. TABACON, CESO IV**, requesting for the approval of the **Modification** of the project under FY 2024 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 310101101299000</b> <b>Project ID: P00801174VS</b>  ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System  Asset Preservation - Preventive Maintenance - Primary Roads  Daang Maharlika (LT) - K0939 + 300 - K0939 + 770, K0947 + 000 - K0948 + 613, K0948 + 659 - K0949 + 288, <b>K0965</b> + 204 - K0956 + 581, K0956 + 606 - K0957 + 000, K0958 + 118 - K0958 + 804			ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System  Asset Preservation - Preventive Maintenance - Primary Roads  Daang Maharlika (LT) - K0939 + 300 - K0939 + 770, K0947 + 000 - K0948 + 613, K0948 + 659 - K0949 + 288, <b>K0956</b> + 204 - K0956 + 581, K0956 + 606 - K0957 + 000, K0958 + 118 - K0958 + 804		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1-Preventive Maintenance of Road: Asphalt Overlay: 16.074 Lane Km	P 13,378,223.528/ Lane Km	P 215,041,565	CW1-Preventive Maintenance of Road: Asphalt Overlay: 16.074 Lane Km	P 13,378,223.528/ Lane Km <b>P 26.6M/km</b>	P 219,041,565
EAO		P 7,799,435	EAO		P 7,799,435
<b>Total:</b>		<b>P 222,841,000</b>	<b>Total:</b>		<b>222,841,000</b>

**Justifications:**

- To correct the typographical error of station limits from "K0965 + 204" to "K0956 + 204", since the station limits on the said road name under Leyte 2nd District Engineering Office begins at K0935 + (-634) and ends at K0958 + 804 based on RBIA database.
- Based on the plan and actual site condition, the scope of work of the project involves asphalt overlay with correction and inclusion of miscellaneous structures such as application of reflectorized thermoplastic pavement markings and rumble strips.
- Attached are the following supporting documents: Form for Evaluation of Modification Request (2023, V1.0); BP 202; Certificate of Availability of Funds; Approved Program of Works; Plan; Geotagged Photos; and Location Map

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.

**NERIE D. BUENO, CESO III**  
Assistant Secretary for Regional Operations  
In NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

**RECOMMENDING APPROVAL:**

**MARIA CATALINA E. CABRAL, Ph.D., CESO I**  
Undersecretary for Planning and Public-Private Partnership Service

**APPROVED/DISAPPROVED:**

**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations  
In NCR, Regions III, IV-A, IV-B, V, VI, VIII and VIII