



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila



April 19, 2024

**MEMORANDUM**

**FOR :** **EUGENIO R. PIPO, JR.**  
Undersecretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII and XIII  
This Department.

This refers to the memorandum dated 3 April 2024, of **DPWH Region IX Director CAYAMOMBAO D. DIA, CESO III** endorsing the request of **District Engineer REYNERIO P. ALCACHUPAS, Zamboanga del Norte 1<sup>st</sup> District Engineering Office**, for the approval of Modification of the hereunder project under FY 2024 General Appropriations Act (GAA), to wit;

<i>As per GAA/Original</i>		<i>As Modified</i>	
Project Description			
<del>JACS No. 300204101615000. Project ID: P00832717MN.</del>			
<del>Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT).</del>	<del>Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT).</del>		
<del>Barangay Situbo-Antonino-Penacio Road connecting National Road leading to Situbo, Antonino, Penacio Farmers Association in support of Coconut, Rubber and Abaca Industries, Sergio Osmeña, Zamboanga Del Norte.</del>	<del>Barangay Situbo-Antonino-Penacio Road connecting National Road leading to Situbo, Antonino, Penacio Farmers Association in support of Coconut, Rubber and Abaca Industries, Sergio Osmeña, Zamboanga Del Norte.</del>		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target
<del>CW1- Construction of Concrete Road / 0.333 Lane Km.</del>	<del>₱14,714,714.71/ Lane Km.</del>	<del>₱4,900,000.00.</del>	<del>CW1- Off- Carriageway Improvement: Paving of Shoulders / 1,505.00 Square Meters</del>
			<del>CW2- Road Safety: Guardrails / 317.20 Lineal Meters</del>
			<del>CW3- Road Safety: Road Signs / 58.00 Number of Signs.</del>
<del>EAO</del>	<del>-</del>	<del>₱ 100,000.00.</del>	<del>EAO</del>
<b>Total:</b>		<b>₱ 5,000,000.00.</b>	<b>Total:</b>
			<del>₱ 100,000.00</del>
			<del>₱ 5,000,000.00</del>

**Justification:**

- The whole road length is already paved but needs paved shoulders, hence, the change in Type of Work from Construction of Concrete Road to Off-Carriageway Improvement: Paving of Shoulders.
- Change in Physical Target consistent with the change in Type of Work.

AG-0-202404-01119

- Inclusion of CW2 – Road Safety: Guardrails and CW3 – Road Safety: Road Signs which are located on road sections with potential road hazards where safety devices are needed. The road safety features includes the application of ReflectORIZED Thermoplastic Pavement Markings White.
- The derived unit cost is based on the approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA).
- See attached memorandum from Bureau of Quality and Safety dated April 18, 2024.
- Attached also are the following supporting documents: Approved Program of Works (POW), Approved Plan, BP Form 202, Certificate of Availability of Funds (CAF), Certificate of Reasonableness of Cost Estimate, Geotagged Photos, and GIS Map of the Proposed Project Work Location.

Based on our evaluation, the submitted request for modification of the said project is in order, hence, approval hereof is recommended.

  
**REY PETER B. GILLE**

Assistant Secretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII and XIII

**RECOMMENDING APPROVAL:**



**MARIA CATALINA E. CABRAL, Ph.D., CESO I**


Undersecretary for Planning and PPP Services

**APPROVED / ~~DISAPPROVED~~:**

  
**EUGENIO R. PIHO, JR.**

Undersecretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII and XIII

2.3 aap/AVS/RPBG/ERP





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**

Manila



BAGONG PILIPINAS

April 19, 2024

**MEMORANDUM**

**FOR :** **EUGENIO R. PIPO, JR.**  
Undersecretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII and XIII  
This Department

This refers to the memorandum dated 3 April 2024 of **DPWH Region IX Director CAYAMBABO D. DIA, CESO III** endorsing the request of **District Engineer REYNERIO P. ALCACHUPAS, Zamboanga del Norte 1<sup>st</sup> District Engineering Office**, for the approval of Modification of the hereunder project under FY 2024 General Appropriations Act (GAA), to wit;

<i>As per GAA/Original</i>		<i>As Modified</i>	
Project Description			
<b>UACS No. 300204101615000</b> <b>Project ID: P00832717MN</b>			
Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT)	Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT)		
Barangay Situbo-Antonino-Penacio Road connecting National Road leading to Situbo, Antonino, Penacio Farmers Association in support of Coconut, Rubber and Abaca Industries, Sergio Osmeña, Zamboanga Del Norte	Barangay Situbo-Antonino-Penacio Road connecting National Road leading to Situbo, Antonino, Penacio Farmers Association in support of Coconut, Rubber and Abaca Industries, Sergio Osmeña, Zamboanga Del Norte		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target
CW1- Construction of Concrete Road / 0.333 Lane Km	₱14,714,714.71/ Lane Km	₱ 4,900,000.00	CW1- Off- Carriageway Improvement: Paving of Shoulders / 1,505.00 Square Meters
			CW2- Road Safety: Guardrails / 317.20 Lineal Meters
			CW3- Road Safety: Road Signs / 58.00 Number of Signs
EAO	-	₱ 100,000.00	EAO
<b>Total:</b>		<b>₱ 5,000,000.00</b>	<b>Total:</b>
			<b>₱ 100,000.00</b>
			<b>₱ 5,000,000.00</b>

**Justification:**

- The whole road length is already paved but needs paved shoulders, hence, the change in Type of Work from Construction of Concrete Road to Off-Carriageway Improvement: Paving of Shoulders.
- Change in Physical Target consistent with the change in Type of Work.

- Inclusion of CW2 – Road Safety: Guardrails and CW3 – Road Safety: Road Signs which are located on road sections with potential road hazards where safety devices are needed. The road safety features includes the application of ReflectORIZED Thermoplastic Pavement Markings White.
- The derived unit cost is based on the approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA).
- See attached memorandum from Bureau of Quality and Safety dated April 18, 2024.
- Attached also are the following supporting documents: Approved Program of Works (POW), Approved Plan, BP Form 202, Certificate of Availability of Funds (CAF), Certificate of Reasonableness of Cost Estimate, Geotagged Photos, and GIS Map of the Proposed Project Work Location.

Based on our evaluation, the submitted request for modification of the said project is in order, hence, approval hereof is recommended.

  
**REY PETER B. GILLE**  
Assistant Secretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII and XIII

**RECOMMENDING APPROVAL:**

  
**MARIA CATALINA E. CABRAL, Ph.D., CESO I**  
Undersecretary for Planning and PPP Services

**APPROVED/DISAPPROVED:**

  
**EUGENIO R. PIPO, JR.**  
Undersecretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII and XIII

2.3 aap/AVS/RPBG/ERP