



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Bonifacio Drive, Port Area Manila



AUG 04 2025

**MEMORANDUM**

**FOR :** Secretary **MANUEL M. BONOAN**  
This Department

This refers to the memorandum dated April 4, 2025 of **DPWH Region IV-A Regional Director JOVEL G. MENDOZA, CESO III**, endorsing the request of **District Engineer Carolina D. Pastrana, Batangas 3<sup>rd</sup> District Engineering Office**, for the approval of **Modification** of the project under FY 2025 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. : 310102102380000 Project ID : P00900332LZ  ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance - Secondary Roads  Banaybanay-Mojon-Cuenca Road - K0092 + 022 - K0094 + 000			ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance - Secondary Roads  Banay-Banay-Mojon-Cuenca Rd - K0094 + 000 - K0094 + 749		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 - Preventive Maintenance of Road: Asphalt Overlay 6.974 Lane Km	4,777.746/ Lane Km	33,320.00	CW1 - Preventive Maintenance of Road: Asphalt Overlay 2.452 Lane Km	13,588.91/ Lane Km <i>P 27 M/km</i>	33,320.00
EAO	-	680.00	EAO	-	680.00
Total:		34,000.00	Total:		34,000.00

**Justifications provided by the requesting Implementing Office:**

1. The project includes asphalt overlay with concrete reblocking of bad sections along Banay-Banay-Mojon-Cuenca Road - K0094 + 000 - K0094 + 749.
2. Based on FINAL & OFFICIAL ROAD CONDITION DATA CUT-OFF as of 16 OCTOBER 2024, proposed station K0094 + 000 - K0094 + 749 has the following segments and condition: K0094 + 000 - K0094 + 272 (Bad), K0094 + 272 - K0095 + 000 (Fair), thus prioritizing the preventive maintenance of the said station limit is necessary due to its actual condition compared to its original station K0092 + 022 - K0094 + 000.
3. To align and be uniform with the Road and Bridge Information Application's (RBIA) Database, the title is changed to "Banay-Banay-Mojon-Cuenca Rd".
4. The original unit cost of the project is remarkably low for asphalt overlay of the original station limits. Hence, decrease in physical target from 6.974 Lane Km to 2.452 Lane Km is necessary based on the derived unit cost from POW, DUPA, CMPD and Certificate of Cost Reasonableness.

Attached are the following supporting documents: Annual Infrastructure Program (AIP 2025), Form for Evaluation of Modification Request (DPWH-QMSP-03-01 Rev 01), Geotagged Photos, Location Map, Certificate of Reasonableness of Cost Estimate, Approved Program of Works (POW), Detailed Unit Price Analysis (DUPA), Detailed Engineering Design (DED) Plan, and Straight Line Diagram (SLD).



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Bonifacio Drive, Port Area Manila



AUG 04 2025

**MEMORANDUM**

**FOR :** Secretary **MANUEL M. BONOAN**  
This Department

This refers to the memorandum dated April 4, 2025 of **DPWH Region IV-A Regional Director JOVEL G. MENDOZA, CESO III**, endorsing the request of **District Engineer Carolina D. Pastrana, Batangas 3<sup>rd</sup> District Engineering Office**, for the approval of **Modification** of the project under FY 2025 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. : 310102102380000</b> <b>Project ID : P00900332LZ</b>  ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance - Secondary Roads  <b>Banaybanay-Mojon-Cuenca Road - K0092 + 022 - K0094 + 000</b>			  ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance - Secondary Roads  <b>Banay-Banay-Mojon-Cuenca Rd - K0094 + 000 - K0094 + 749</b>		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 – Preventive Maintenance of Road: Asphalt Overlay 6.974 Lane Km	4,777.746/ Lane Km	33,320.00	CW1 – Preventive Maintenance of Road: Asphalt Overlay 2.452 Lane Km	13,588.91/ Lane Km	33,320.00
EAO	-	680.00	EAO	-	680.00
<b>Total:</b>		<b>34,000.00</b>	<b>Total:</b>		<b>34,000.00</b>

**Justifications provided by the requesting Implementing Office:**

1. The project includes asphalt overlay with concrete reblocking of bad sections along Banay-Banay-Mojon-Cuenca Road - K0094 + 000 - K0094 + 749.
2. Based on FINAL & OFFICIAL ROAD CONDITION DATA CUT-OFF as of 16 OCTOBER 2024, proposed station K0094 + 000 - K0094 + 749 has the following segments and condition: K0094 + 000 – K0094 + 272 (Bad), K0094 + 272 – K0095 + 000 (Fair), thus prioritizing the preventive maintenance of the said station limit is necessary due to its actual condition compared to its original station K0092 + 022 – K0094 + 000.
3. To align and be uniform with the Road and Bridge Information Application's (RBIA) Database, the title is changed to "Banay-Banay-Mojon-Cuenca Rd".
4. The original unit cost of the project is remarkably low for asphalt overlay of the original station limits. Hence, decrease in physical target from 6.974 Lane Km to 2.452 Lane Km is necessary based on the derived unit cost from POW, DUPA, CMPD and Certificate of Cost Reasonableness.

Attached are the following supporting documents: Annual Infrastructure Program (AIP 2025), Form for Evaluation of Modification Request (DPWH-QMSP-03-01 Rev 01), Geotagged Photos, Location Map, Certificate of Reasonableness of Cost Estimate, Approved Program of Works (POW), Detailed Unit Price Analysis (DUPA), Detailed Engineering Design (DED) Plan, and Straight Line Diagram (SLD).

Having complied with all the documentary requirements under Department Order No. 23, Series of 2023 and other supplemental guidelines and with the unit cost evaluated/reviewed by the Bureau of Construction (BOC) through a memorandum dated July 11, 2025 (copy attached), we are respectfully requesting that the abovementioned project under FY 2025 GAA be modified.

For the Secretary's favorable consideration

  
**NERIE D. BUENO, CESO III**

Assistant Secretary for Regional Operations in NIR,  
Regions III, IV-A, IV-B, V, VI, VII and VIII

**RECOMMENDING APPROVAL:**

  
**MARIA CATALINA E. CABRAL, Ph.D., CESO I**

Undersecretary for Planning and  
Public-Private Partnership Service

**ROBERTO R. BERNARDO, CESO I**

Undersecretary for Regional Operations in NCR, NIR,  
Regions III, IV-A, IV-B, V, VI, VII and VIII

**APPROVED/ ~~DISAPPROVED~~:**

  
**MANUEL M. BONOAN**

Secretary

For and in the absence of the  
Undersecretary for Regional Operations  
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

  
**NERIE D. BUENO, CESO III**  
Assistant Secretary

Department of Public Works and Highways  
Office of the Secretary

  
WIN5XY00584



Having complied with all the documentary requirements under Department Order No. 23, Series of 2023 and other supplemental guidelines and with the unit cost evaluated/reviewed by the Bureau of Construction (BOC) through a memorandum dated July 11, 2025 (copy attached), we are respectfully requesting that the abovementioned project under FY 2025 GAA be modified.

For the Secretary's favorable consideration

  
**NERIE D. BUENO, CESO III**

Assistant Secretary for Regional Operations in NIR,  
Regions III, IV-A, IV-B, V, VI, VII and VIII

**RECOMMENDING APPROVAL:**

  
**MARIA CATALINA E. CABRAL, Ph.D., CESO I**  
Undersecretary for Planning and  
Public-Private Partnership Service

**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations in NCR, NIR,  
Regions III, IV-A, IV-B, V, VI, VII and VIII

**APPROVED/ ~~DISAPPROVED~~:**

  
**MANUEL M. BONOAN**  
Secretary

07/23/25  
3.3 ISM/KCS/NDB  
Project ID: P00900332LZ

For and in the absence of the  
Undersecretary for Regional Operations  
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

  
**NERIE D. BUENO, CESO III**  
Assistant Secretary