



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



June 03, 2025

MEMORANDUM


TO : **CAYAMOMBAO D. DIA**
Regional Director
DPWH-Region IX
Tetuan, Zamboanga City

ATTENTION : **HECTOR S. MAGAWAY**
District Engineer
Zamboanga Sibugay 1st District Engineering Office
Diplahan, Zamboanga-Sibugay

Transmitted herewith is the **APPROVED** request for the **modification** of hereunder stated project:

1. OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Preventive Maintenance - Tertiary Roads - Imelda-Payao-Siay Rd - K1761+000 - K1762+693- - - - - **P50,000,000.00.**

Please be reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.


LORETA M. MALALUAN, CESO IV
Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, XIII, and NCR

2.3 aap/AVS/LMM/ERP



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila



May 05, 2025

MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department


This refers to the memorandum dated 10 April 2025 of **DPWH Region IX Director CAYAMOMBAO D. DIA, CESO III** endorsing the request of **District Engineer HECTOR S. MAGAWAY, Zamboanga Sibugay 1st District Engineering Office**, for the approval of Modification of the hereunder project under FY2025 General Appropriations Act (GAA)/R.A. 12116, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310103102131000. Project ID: P00901563MN. OO1: Ensure Safe and Reliable National Road . System.- Asset Preservation - Preventive Maintenance - Tertiary Roads. Imelda-Payao-Siay Rd - K1759+176. - K1760+000; K1761+000 - K1766+000.			OO1: Ensure Safe and Reliable National Road System.- Asset Preservation - Preventive Maintenance - Tertiary Roads . Imelda-Payao-Siay Rd - K1761+000.- K1762+693.		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Preventive Maintenance of Road: Asphalt . Overlay/ 11.636 Lane Km .	₱4,211,069.10/ Lane Km .	₱49,000,000.00	CW1- Preventive Maintenance of Road: Asphalt Overlay : 3.386 Lane Km .	₱ 14,471,352.62/ Lane Km . <i>28.8 M/Km</i>	₱ 49,000,000.00
EAO	—	₱1,000,000.00 .	EAO	—	₱1,000,000.00 .
Total:		₱50,000,000.00 .	Total:		₱50,000,000.00 .
Justification: <ul style="list-style-type: none">• The changes in station limit were made to concentrate efforts on segment of the road section that have significant structural damage, such as extensive cracking, potholes, and severe wear. These segments are a priority for repair to prevent further deterioration and address safety concerns. See attached Straight Line Diagram.• Also, the requested modification in the Asphalt Overlay Project is necessary to prioritize and cater to road sections that are in poor condition and urgently require asphalt overlay. The changes were made based on actual site assessments and engineering evaluations, ensuring that resources are allocated efficiently to areas that need immediate rehabilitation.• Decrease in physical target and increase in unit cost is due to the inclusion of concrete reblocking, accumulating 2.90 percent weight out of the total project cost. This is based on the necessity to address severely damaged portions of the road that cannot be adequately repaired through surface- level overlays alone.• Reblocking strengthens the foundation and surface of the road, addressing underlying issues that would otherwise lead to premature failure of an overlay. Over time, this results in reduced maintenance costs and a longer lifespan for the road.• The derived physical target and unit cost are based on the approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA).					

AG-CO-202505-846


- The unit cost has also been evaluated and reviewed by the Bureau of Construction (BOC). See attached evaluation dated April 30, 2024.

Based on our evaluation, the submitted request for project modification is in order, hence, it is respectfully recommended to the Secretary for his consideration and approval.


LORETA M. MALALUAN, CESO IV
Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, XIII and NCR

RECOMMENDING APPROVAL


MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and PPP Services


EUGENIO R. PIRO, JR.
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII

APPROVED/~~DIS~~APPROVED:


MANUEL M. BONOAN
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN5E03748