



CENTRAL OFFICE
Bonifacio Drive, Port Area Manila



2025 1 5 2025

MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated 10 April 2025 of **DPWH Region VIII Assistant Regional Director MA. MARGARITA C. JUNIA, D.M.**, signed for and in the absence of the Regional Director, requesting for the approval of the **Modification** of the project under FY 2025 General Appropriations Act (GAA), to wit;

Appropriations Act (GAA), to wit,

As per GAA/Original			As Modified		
Project Description					
UACS No.: 310201101571000 Project ID: P00906381VS ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Network Development - Road Widening - Primary Roads Maharlika Highway (Sn Isidro-Sn Juanico Br) - K0696 + 365 - K0696 + 411, K0696 + 481 - K0696 + 563, K0696 + 588 - K0696 + 660, K0696 + 851 - K0696 + 870, K0696 + 933 - K0696 + 972, K0697 + 202 - K0697 + 217, K0697 + 055 - K0697 + 220, K0698 + 300 - K0698 + 553, K0698 + 613 - K0698 + 720, K0699 + 034 - K0699 + 039, K0702 + 857 - K0703 + 000, K0705 + 101 - K0705 + 485, K0705 + 790 - K0705 + 811, K0705 + 872 - K0705 + 1110			ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Network Development - Road Widening - Primary Roads Maharlika Highway (Sn Isidro-Sn Juanico Br) - K0696 + 365 - K0696 + 411, K0696 + 481 - K0696 + 563, K0696 + 588 - K0696 + 692, K0696 + 851 - K0696 + 972, K0697 + 055 - K0697 + 217, K0698 + 300 - K0698 + 553, K0698 + 613 - K0698 + 720, K0699 + 034 - K0699 + 039, K0702 + 857 - K0703 + 000, K0705 + 101 - K0705 + 167, K0705 + 308 - K0705 + 485, K0705 + 790 - K0705 + 811, K0705 + 872 - K0705 + 1110		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1- Road Widening: 2.085 Lane Km	P 15,203,494/ Lane Km	P 31,699,285	CW1- Road Widening: 1.469 Lane Km	P 21,578,818.92/ Lane Km	P 31,699,285
EAO		P 1,149,715	EAO	4.9 M/Km	P 1,149,715
Total:		P 32,849,000	Total:		P 32,849,000

Justifications provided by the requesting Implementing Office:

- Due to insufficient fund allocation to cover the original physical target of 2.085 Lane Km, change in station limits is requested to prioritize road segment for road widening to accommodate more traffic and improve safety, which resulted to a decrease in physical target of 1.469 Lane Km.
- The project involves road widening (300mm PCCP), including earthworks (embankment from borrow, common soil, structure excavation, common soil), removal and relocation of utilities and other items of work necessary in the implementation of the project, in which the unit cost of Php 21,578,818.92 per Lane Km was arrived at with the corresponding physical target of 1.469 Lane Km.

Attached are the following supporting documents: Form for Evaluation of Modification Request (DPWH-QMSP-03-01 Rev 01), BP 202, Certificate of Availability of Funds (CAF), Sub-Allotment Advice (SAA), Geotagged Photos, Location Map, Certificate of Reasonableness of Cost Estimate, Approved Program of Works (POW), Detailed Unit Price Analysis (DUPA), Detailed Engineering Design (DED) Plan, and Straight-Line Diagram (SLD).

Q

Q

via natural 7/18/25
R. NATIVIDAD

The Reg
Regiona
Elaras, P

You are h
generally

P.P
3102011C
31020110


Capital Out
Release of

DIN

Date/Time Pn


Having complied with all the documentary requirements under Department Order No. 23, Series of 2023 and other supplemental guidelines, we are respectfully requesting that the above-mentioned project under FY 2025 GAA be modified.


For Secretary's favorable consideration.


NERIE D. BUENO, CESO III


Assistant Secretary for Regional Operations
In NIR, Region III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service


ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
In NCR, NIR, Regions III, IV-A, IV-B, V, VI, VIII and VIII

APPROVED / ~~DISAPPROVED~~:


MANUEL M. BONOAN
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN5XY00566