



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



June 18, 2025

MEMORANDUM


TO : **CAYAMOMBAO D. DIA**
Regional Director
DPWH-Region IX
Tetuan, Zamboanga City

ATTENTION : **REYNERIO P. ALCACHUPAS**
District Engineer
Zamboanga del Norte 1st District Engineering Office
Segabe, Piñan, Zamboanga del Norte

Transmitted herewith is the **APPROVED** request for the **modification** of hereunder stated project:

1. OO1: Ensure Safe and Reliable National Road System Bridge - Widening of Permanent Bridges Guinles Parallel Br. along Dipolog-Polanco-Piñan-Jct Oroquieta Rd - - -
₱36,000,000.00

Please be reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.


LORETA M. MALALUAN, CESO IV
Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, XIII and NCR

2.3 mksa/AVS/LMM/ERP



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila



May 26, 2025

MEMORANDUM

FOR : **MANUEL M. BONOAN**,
Secretary
This Department

This refers to the memorandum dated 21 April 2025 of **DPWH Region IX Director CAYAMOMBAO D. DIA** endorsing the request of **District Engineer REYNERIO P. ALCACHUPAS, Zamboanga del Norte 1st District Engineering Office**, for the approval of Modification of the hereunder project under FY 2025 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310305102484000- Project ID: P00910040MN.					
OO1: Ensure Safe and Reliable National Road System. Bridge - Widening of Permanent Bridges.			OO1: Ensure Safe and Reliable National Road System Bridge - Widening of Permanent Bridges		
Guinles Parallel Br. along Dipolog-Polanco-Piñan-Jct Oroquieta Rd.			Guinles Parallel Br. along Dipolog-Polanco-Piñan-Jct Oroquieta Rd		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Parallel Bridge/ 246.514 Square Meters	₱143,115.60/ Square Meters.	₱ 35,280,000.00.	CW1- Construction of Parallel Bridge/ 246.514 Square Meters	₱108,711.94/ Square Meters.	₱ 26,799,015.00.
			CW2- Construction of Bridge / Approach / 0.47832 Lane Km	₱16,685,451.16/ Lane Km	₱ 7,980,985.00
			ROW Acquisition/ 333.333 Square Meters	₱ -	₱ 500,000.00.
EAO	-	₱ 720,000.00.	EAO	-	₱ 720,000.00.
Total:		₱ 36,000,000.00.	Total:		₱ 36,000,000.00


Justification:

- Decrease in the unit cost of CW1 Construction of Parallel Bridge due to:
 - ✓ Separation of the cost of bridge approaches from CW1 because it exceeded 10% of the total project cost (see CW2).
 - ✓ Minimal haulage cost. Distance from source is only 9.476 km.
- Inclusion of CW2 Construction of Bridge Approaches (Abutment A and B) in the design using 14 days/280 mm thick PCCP.
- Inclusion of ROW Component to compensate the affected owners of structures/improvements within the station limit. **See attached ROWALD and DRAM Certification.**
- The derived unit costs are based on the approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA).

44-00-102505-10791


- Attached are the following supporting documents: Approved Program of Works (POW), Approved Detailed Engineering Design (DED), BP Form 202, Certificate of Availability of Funds (CAF), Modification Advice Form (MAF), Certificate of Reasonableness of Cost Estimate, Geotagged Photos, and GIS Map of the Proposed Project Work Location.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


LORETA M. MALALUAN, CESO IV
Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, XIII and NCR

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning
and Public-Private Partnership Services


EUGENIO R. PIRO, JR.
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

APPROVED/~~DISAPPROVED~~:


MANUEL M. BONOAN
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN5E03766