



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CENTRAL OFFICE**  
Manila



May 26, 2025

**MEMORANDUM**

**FOR :** **EUGENIO R. PIPO, JR.**  
Undersecretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII  
This Department

This refers to the memorandum dated 14 May 2025 of **DPWH Region IX Director CAYAMOMBAO D. DIA, CESO III**, requesting for the **modification** of the project under FY 2025 GAA, to wit;

| As per GAA/Original   |                               |                          | As Modified  |                               |                          |
|---|-------------------------------|--------------------------|--|-------------------------------|--------------------------|
| Project Description   |                               |                          |  |                               |                          |
| <b>UACS No. 300214101642000.</b><br><b>Project ID: P00935225MN.</b><br><br>Convergence and Special Support Program (CSSP)-<br>Special Road Fund - Motor Vehicle Users Charge (MVUC)<br>as per R.A. 11239, ✓<br><br>Preventive Maintenance - Primary Roads along<br>Maharlika Highway (Lanao-Pagadian-Zamboanga<br>City Rd) - K1726 + 098 - K1726 + 298, K1749+<br>000 - K1749 + 635 ✓ |                               |                          | Convergence and Special Support Program (CSSP)-<br>Special Road Fund - Motor Vehicle Users Charge (MVUC)<br>as per R.A. 11239 ✓<br><br>Preventive Maintenance - Primary Roads along<br>Maharlika Highway (Lanao-Pagadian-Zamboanga<br>City Rd) - K1726 + 098 - <b>K1726 + 253, K1726</b><br><b>+ 253</b> - K1726 + 298, K1749+ 000 - K1749 + 635 ✓ |                               |                          |
| Type of<br>Work/<br>Physical<br>Target  | Unit Cost                     | Allocation               | Type of<br>Work/<br>Physical<br>Target   | Unit Cost                     | Estimated Cost           |
| CW1-<br>Preventive<br>Maintenance of<br>Road: Asphalt<br>Overlay/<br>2.94<br>Lane-km  | ₱ 14,242,940.48<br>/Lane-km ✓ | ₱ 41,874,245.00 ✓        | CW1-<br>Preventive<br>Maintenance of<br>Road: Asphalt<br>Overlay /<br>2.94<br>Lane-km ✓<br><i>₱ 28 M / km ✓</i>  | ₱ 14,242,940.48<br>/Lane-km ✓ | ₱ 41,874,245.00 ✓        |
| EAO   | —                             | ₱ 1,518,755.00 ✓         | EAO  | —                             | ₱ 1,518,755.00 ✓         |
| <b>Total:</b>   |                               | <b>₱ 43,393,000.00 ✓</b> | <b>Total:</b>  |                               | <b>₱ 43,393,000.00 ✓</b> |

**Justification:**

- The project includes the following;
  - ✓ The validated cost of Item 302 Emulsified Asphalt and Item 310 Bituminous Concrete Surface Wearing Course, Hot Laid with a thickness of 100 mm (50 mm per layer) constitutes 96.78% (₱ 40,527,780.72) of the total project cost.
  - ✓ The hauling distance from the batching plant to the project site is 30.0 kilometers.
  - ✓ The road design also includes reflectorized thermoplastic pavement markings for centerline, lane line, and edge line.
- Change in the station limits to identify in the part of the road section that is occupied by the Upper Boyugan Bridge. This bridge will also undergo asphalt overlay. The unit cost and physical target remain the same. See attached Straight line Diagram and FY 2023 RoCond Data.
- The derived unit cost is based on the approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA).

AG-CO - 202505 - 0112

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.



**LORETA M. MALALUAN, CESO IV**  
Assistant Secretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, XIII and NCR.

**RECOMMENDING APPROVAL:**



**MARIA CATALINA E. CABRAL, Ph.D., CESO I**  
Undersecretary for Planning  
and Public-Private Partnership Services.

**APPROVED/~~DISAPPROVED~~:**



**EUGENIO R. PIHO, JR.**  
Undersecretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII.

2.3 mksa/AVS/LMM/ERP