



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE



JUL 18 2025

MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated 10 April 2025 of **DPWH Region VIII Regional Director EDGAR B. TABACON, CESO IV**, requesting for the approval of the **Modification** of the project under FY 2025 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No.: 300214101632000 Project ID: P00937400VS					
Convergence and Special Support Program (CSSP)			Convergence and Special Support Program (CSSP)		
Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239			Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239		
Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads along Maharlika Highway (Sn Isidro-Sn Juanico Br) - K0781 + 752 - K0782 + 000, K0759 + 656 - K0759 + 700			Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads along Maharlika Highway (Sn Isidro-Sn Juanico Br) - K0762 + 483 - K0762 + 828		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1- Reconstruction to Concrete Pavement: 0.592 Lane Km	₱ 15,389,467.91/ Lane Km	₱ 9,110,565	CW1- Reconstruction to Concrete Pavement: 0.69 Lane Km	₱ 13,203,717.39/ Lane Km	₱ 9,110,565
EAO		₱ 330,435	EAO	₱ 26.4 M/km.	₱ 330,435
Total:		₱ 9,441,000	Total:		₱ 9,441,000
Justifications provided by the requesting Implementing Office:					
<div>1. 1.Change in station limits to avoid overlapping of projects funded under FY 2024 GAA with Project ID: P00801022VS and FY 2025 GAA with Project ID: P00935010VS (proposed for modification), to prioritize road section that are in bad condition and needs immediate concrete reconstruction to address the deterioration/degradation of the pavement for the safety of the travelling public and sufficient to the allotted amount.</div> <div>2. The project involves concrete reconstruction (300mm PCCP) to address the damaged concrete and structural instability of the pavement, to prevent further deterioration and extend the lifespan of the structure, including the miscellaneous structure such as road safety features and other items of work necessary in the implementation of the project, which resulted to the increase in physical target from 0.59 Lane Km to 0.69 Lane Km and consequently decrease the unit cost from Php 15,389,467.91 per Lane Km to Php 13,203,717.39 per Lane Km.</div>					
Attached are the following supporting documents: Form for Evaluation of Modification Request (DPWH-QMSP-03-01 Rev 01), BP 202, Certificate of Availability of Funds (CAF), Sub-Allotment Advice (SAA), Geotagged Photos, Location Map, Certificate of Reasonableness of Cost Estimate, Approved Program of Works (POW), Detailed Unit Price Analysis (DUPA), Detailed Engineering Design (DED) Plan, and Straight-Line Diagram (SLD).					

The Region
Regional Of
Baras, Palo,

You are heret
accounting &

P.P.A. ()
30021410163
30021410163;

Special Allotme

Capital Outlay -
Release of fund:
K0759 + 700 = ₱


P

JENNIF


Date/Time Printed

Having complied with all the documentary requirements under Department Order No. 23, Series of 2023 and other supplemental guidelines, we are respectfully requesting that the above-mentioned project under FY 2025 GAA be modified.

For the Secretary's favorable consideration.


NERIE D. BUENO, CESO III
Assistant Secretary for Regional Operations in NIR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service

ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations in NCR, NIR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

APPROVED/DISAPPROVED:


MANUEL M. BONOAN
Secretary

For and in the absence of the
Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII


NERIE D. BUENO, CESO III
Assistant Secretary

Department of Public Works and Highways
Office of the Secretary

WIN5XY00576

The Region:
Regional Of:
Baras, Palo,

You are heret
accounting & :

P.P.A. (
30021410163
30021410163;

Special Allotme

Capital Outlay -
Release of fund.
K0759 + 700 = f

P

C

JENNIF

Date/Time Printed