



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



AUG 01 2025

MEMORANDUM

FOR : **ROBERTO R. BERNARDO, CESO I**
Undersecretary for Regional Operations in NCR, NIR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

This refers to the memorandum dated June 9, 2025 of **DPWH Region IV-A Regional Director JOVEL G. MENDOZA, CESO III**, endorsing the request of **OIC-District Engineer Michael P. Rosaria, Quezon 3rd District Engineering Office**, for the approval of **Modification** of the project under FY 2025 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. : 310102102062000 Project ID : P00900231LZ OO1: Ensure Safe and Reliable National Road System Asset Preservation - Preventive Maintenance - Secondary Roads Abuyon-Buenavista Rd - K0256+000 - K0257+000, K0264+971 - K0267+506			OO1: Ensure Safe and Reliable National Road System Asset Preservation - Preventive Maintenance - Secondary Roads Abuyon - Buenavista Rd - K0261 + 082 - K0264 + 552		
Physical Target	Unit Cost (P '000)	Allocation (P '000)	Physical Target	Unit Cost (P '000)	Estimated Cost (P '000)
CW1 – Preventive Maintenance of Road: Asphalt Overlay – 6.956 Lane Km	13,872.915/ Lane Km	96,500.00	CW1 – Preventive Maintenance of Road: <u>Asphalt Overlay – 6.956 Lane Km</u>	13,872.915/ Lane Km	96,500.00
EAO	-	3,500.00	EAO	-	3,500.00
Total:		100,000.00	Total:		100,000.00

Justifications provided by the requesting Implementing Office:

1. Change in station limit to prioritize urban part of the road section such as school building and barangay hall and to prolong the new limit lifespan this will improve smoother, safer surface with better traction, reducing the risk of accident of the said section.


2. Change in station limit to K0261 + 082 - K0264 + 552 to make homogenous surface pavement adjacent to other 2025 GAA projects. Asphalt overlay will prevent future deterioration of the carriageway therefore protecting and prolonging the quality of the asset.

Attached are the following supporting documents: Annual Infrastructure Program (AIP 2025), Form for Evaluation of Modification Request (DPWH-QMSP-03-01 Rev 01), Certificate of Availability of Funds (CAF), Geotagged Photos, Location Map, Certificate of Reasonableness of Cost Estimate, Approved Program of Works (POW), Detailed Unit Price Analysis (DUPA), Detailed Engineering Design (DED) Plan, and Straight Line Diagram (SLD).

Q

Having complied with all the documentary requirements under Department Order No. 23, Series of 2023 and other supplemental guidelines, we are respectfully requesting that the above-mentioned project under FY 2025 GAA be modified.

For the Undersecretary's favorable consideration


NERIE D. BUENO, CESO III
Assistant Secretary for Regional Operations in NIR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service

APPROVED / ~~DISAPPROVED~~

ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations in NCR, NIR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

3.3 JSM/KCS/NDB
Project ID: P00900231LZ

**For and in the absence of the
Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII**


NERIE D. BUENO, CESO III
Assistant Secretary



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



AUG 01 2025

MEMORANDUM

FOR : **ROBERTO R. BERNARDO, CESO I**
Undersecretary for Regional Operations in NCR, NIR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

This refers to the memorandum dated June 9, 2025 of **DPWH Region IV-A Regional Director JOVEL G. MENDOZA, CESO III**, endorsing the request of **OIC-District Engineer Michael P. Rosaria, Quezon 3rd District Engineering Office**, for the approval of **Modification** of the project under FY 2025 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. : 310102102062000 Project ID : P00900231LZ OO1: Ensure Safe and Reliable National Road System Asset Preservation - Preventive Maintenance - Secondary Roads Abuyon-Buenavista Rd - K0256+000 - K0257+000, K0264+971 - K0267+506			OO1: Ensure Safe and Reliable National Road System Asset Preservation - Preventive Maintenance - Secondary Roads Abuyon - Buenavista Rd - K0261 + 082 - K0264 + 552		
Physical Target	Unit Cost (P '000)	Allocation (P '000)	Physical Target	Unit Cost (P '000)	Estimated Cost (P '000)
CW1 – Preventive Maintenance of Road: Asphalt Overlay – 6.956 Lane Km	13,872.915/ Lane Km	96,500.00	CW1 – Preventive Maintenance of Road: Asphalt Overlay – 6.956 Lane Km	13,872.915/ Lane Km	96,500.00
EAO	-	3,500.00	EAO	-	3,500.00
Total:		100,000.00	Total:		100,000.00
Justifications provided by the requesting Implementing Office:					
1. Change in station limit to prioritize urban part of the road section such as school building and barangay hall and to prolong the new limit lifespan this will improve smoother, safer surface with better traction, reducing the risk of accident of the said section. 2. Change in station limit to K0261 + 082 - K0264 + 552 to make homogenous surface pavement adjacent to other 2025 GAA projects. Asphalt overlay will prevent future deterioration of the carriageway therefore protecting and prolonging the quality of the asset.					
Attached are the following supporting documents: Annual Infrastructure Program (AIP 2025), Form for Evaluation of Modification Request (DPWH-QMSP-03-01 Rev 01), Certificate of Availability of Funds (CAF), Geotagged Photos, Location Map, Certificate of Reasonableness of Cost Estimate, Approved Program of Works (POW), Detailed Unit Price Analysis (DUPA), Detailed Engineering Design (DED) Plan, and Straight Line Diagram (SLD).					

Having complied with all the documentary requirements under Department Order No. 23, Series of 2023 and other supplemental guidelines, we are respectfully requesting that the above-mentioned project under FY 2025 GAA be modified.

For the Undersecretary's favorable consideration


NERIE D. BUENO, CESO III

Assistant Secretary for Regional Operations in NIR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and
Public-Private Partnership Service

APPROVED / ~~DISAPPROVED~~

ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations in NCR, NIR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

3.3 JSM/KCS/NDB
Project ID: P00900231LZ

For and in the absence of the
Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII


NERIE D. BUENO, CESO III
Assistant Secretary