



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

February 23, 2023

**MEMORANDUM**

**FOR :** **MANUEL M. BONOAN**  
Secretary  
This Department

This refers to the memorandum dated 15 February 2023 of **DPWH Region XIII Director POL M. DELOS SANTOS** requesting the approval of the Modification of the hereunder project covered by CY2023 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 310102101217000</b> <b>Project ID : P00707532MN</b>					
OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Preventive Maintenance - Secondary Roads			OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Preventive Maintenance - Secondary Roads		
Surigao-Davao Coastal Rd - K1339 + 583 - K1342 + 952, K1343 + 182 - K1344 + 305, K1344 + 380 - K1345 + 641, K1345 + 657 - K1345 + 726, K1345 + 742 - K1352 + 152, K1352 + 164 - K1352 + 276, K1352 + 295 - K1354 + 886, K1354 + 898 - K1355 + 765			Surigao-Davao Coastal Rd - K1339 + 583 - K1342 + 952, K1343 + 182 - <b>K1343 + 537, K1343 + 637+K1350+310</b>		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 – Preventive Maintenance of Road: Asphalt Overlay/  31.604 lane km	₱7,633,527.40/ lane km	₱241,250,000.00	CW1 – Preventive Maintenance of Road: Asphalt Overlay/  <b>24.794</b> lane km	₱9,730,176.66/ lane km  <b>₱19.4 m/km</b>	₱241,250,000.00
EAO	-	₱8,750,000.00	EAO	-	₱8,750,000.00
<b>Total ₱250,000,000.00</b>			<b>Total ₱250,000,000.00</b>		

**Justification:**

- Increase in unit cost/decrease in physical target by 6.810 Lane Km (from 31.604 Lane Km to 24.794 Lane Km) due to the additional concrete reblocking activity that comprises 4.677% of the construction cost.
- Change of station limits to;
  - Complement the change in the physical target.
  - Prioritize reblocking of slabs that demand immediate corrective measures.
- The derived unit cost is based from the approved Program of Works (POW) and the Detailed Unit Price Analysis (DUPA).
- Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), BP202, Geotagged photos, and GIS Map.


Based on our evaluation, the submitted request for project modification is in order, hence, it is respectfully recommended to the Secretary for his consideration and approval.

  
**ADOR G. CANLAS**

Assistant Secretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII and XIII

**RECOMMENDING APPROVAL**

  
**MARIA CATALINA E. CABRAL Ph.D., CESO I**  
Undersecretary for Planning and PPP Services

  
**EUGENIO R. PIPO, JR.**  
Undersecretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII and XIII

**APPROVED/~~DISAPPROVED~~:**

  
**MANUEL M. BONOAN**  
Secretary

2.3 aap/AVS/AGC/ERP

Department of Public Works and Highways  
Office of the Secretary



WIN3E02623