



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

03 APR 2018

DPWH-LEYTE 4TH DEU
ORMOC CITY

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

RECEIVED

DATE: 4-13-18 9:00

REF. NO.: 16282-1010528

Jano

PRINT NAME

This refers to the memorandum dated 8 February 2018 of **DPWH Region VIII Director EDGAR B. TABACON, CESO IV**, requesting for the approval of the **Modification** of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original		Project Description		As Modified	
UACS No. 310101100041000 Project ID: P00201297VS					
Organizational Outcome 1: Ensure Safe and Reliable National Road System		Organizational Outcome 1: Ensure Safe and Reliable National Road System			
Asset Preservation - Preventive Maintenance – Primary Roads		Asset Preservation - Preventive Maintenance – Primary Roads			
Asphalt Overlay with Thermoplastic Pavement Markings along Palo-Carigara-Ormoc Road, K0994+850 – K0999+000		Asphalt Overlay with Thermoplastic Pavement Markings along Palo-Carigara-Ormoc Road, K0996+335 – K0998+916			
Physical Target	Unit Cost (P'000)	Allocation	Physical Target	Unit Cost (P'000)	Estimated Cost
CW1- Preventive Maintenance of Road: Asphalt Overlay 8.342 lane km	P 11,567.96 / lane km	P 96.500 M	CW1- Preventive Maintenance of Road: Asphalt Overlay 10.556 lane km	P 9,141.72 / lane km	P 96.500M
EAO	-	P 3.500M	EAO	-	P 3.500M
Total:		P 100.000M	Total:		P 100.000M

Justification:

Modification is requested due to change in work station limit from K0994+850 - K0999+000 to K0996+335 - K0998+916 since the original station is in good condition and the new station is in bad condition and immediate replacement of existing asphalt overlay is needed for the safety of the travelling public.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Operations
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN8C02418

3.4 APJ/RRB