



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

25 MAY 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department



This has reference to the herein Memorandum dated April 6, 2018 of **DPWH Region VIII Director EDGAR B. TABACON, CESO IV**, endorsing the request for the approval of the **Modification** of District Engineer **DAVID P. ADONGAY, JR., D. P. Admin.**, Biliran District Engineering Office, Naval, Biliran, of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300203100480000 Project ID: P00230281VS					
Convergence and Special Support Program			Convergence and Special Support Program		
Convergence and Special Support - Construction/Improvement of Access Roads leading to Declared Tourism Destination			Convergence and Special Support - Construction/Improvement of Access Roads leading to Declared Tourism Destination		
Access Road leading to Tomalistis Falls, Brgy. Asug, Caibiran, Biliran			Access Road leading to Tomalistis Falls, Brgy. Asug, Caibiran, Biliran		
Physical Target	Unit Cost (P'000)	Allocation	Physical Target	Unit Cost (P'000)	Estimated Cost
CW1- Reconstruction from Paved to Concrete: 0.4 Lane Km	P 12,250.00/ Lane Km	P 4.90 M	CW1- Reconstruction from Paved to Concrete: 0.28 Lane Km	P 10,248.79/ Lane Km	P 2.86966 M
EAO	-	P 0.10 M	CW2- Construction of Slope Protection Structure: 190 Square Meters	P 10.29/ Square Meter	P 1.95534 M
Total: P 5.00 M			EAO	-	P 0.10 M
			EXCESS		P 0.075 M
Total: P 5.00 M			Total: P 5.00 M		
Justification:					
Decrease in physical target from 0.4 lane km to 0.28 lane km due to inclusion of CW2 (Construction of Slope Protection Structure) which is necessary for the project. Nonetheless, the unit cost reduced from P 12,250.0/ Lane Km to P 10,298.78/ Lane Km.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Operations
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN8F05541

3.4 APJ/RRB